

ADDENDUM NO. 1

ISSUED BY: HOWE COMPANY, LLC
1119 S. MISSOURI ST. SUITE
A MACON, MO 63552

DATE: July 29, 2016

FOR: Daviess County Bridge No. 05300011
BRO-B031(35)

The attached revisions hereby supersede any and all data with which they may conflict as indicated on the Drawings, Specifications and related documents issued in the original set. Each trade is responsible for changes in its work caused by changes in the work of other trades. This addendum is a part of and shall be attached to the original set of plans and specifications for the work.

THIS ADDENDUM SHALL BECOME A PART OF THE SPECIFICATIONS NOTED ABOVE. RECEIPT OF THIS ADDENDUM SHOULD BE ACKNOWLEDGED ON THE BID FORM.

THE ESTIMATED NOTICE TO PROCEED DATE HAS CHANGED.

The anticipated Notice to Proceed date has changed from July 15, 2016 to late September 2016.

THE COMPLETION DATE HAS CHANGED

The completion date has changed from December 30, 2016 to March 14, 2017.

NO CHANGES IN THE BID DATE AND TIME.