
Fast Projects That Are of Great Value 

19a Missouri Department of Transportation 

Recovery Act projects and dollars awarded to date-19a 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer 

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in awarding Recovery Act projects.   

Measurement and Data Collection: 
Projects are awarded by the MHTC based on 
formalized MoDOT bid reviews shortly after letting 
dates.  The award dates for each project are also 
reported and posted on the FHWA form 1585, which 
is the Monthly Recipient Status Report for Recovery 
Act projects.  The data for this measure is collected 
by the Design division and will be updated quarterly.  
All current MoDOT reports for Recovery Act 
projects can be found on MoDOT’s Ready To Go
Web site 
http://www.modot.mo.gov/arra/DocumentsandTransp
arency.htm

Improvement Status: 
As of March 31, 2009, MoDOT has awarded 37 
Recovery Act projects for $90,108,940.  The next 
two lettings that include Recovery Act projects are 
scheduled for April 24, 2009 and May 22, 2009. 
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Fast Projects That Are of Great Value 

19bMissouri Department of Transportation 

Percent of Recovery Act project dollars obligated to date-19b 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer 

Purpose of the Measure:
This measure tracks the progress MoDOT is making 
in obligating Recovery Act project dollars within the 
time periods required by the legislation.   

Measurement and Data Collection: 
The data for this measure is collected by the Design 
division and will be updated quarterly.  All current 
MoDOT reports for Recovery Act projects can be 
found on MoDOT’s Ready To Go Web site 
http://www.modot.mo.gov/arra/DocumentsandTransp
arency.htm

Improvement Status: 
MoDOT is required to obligate 50 percent of the 
MoDOT administered Recovery Act funds, excluding 
sub-allocated funds by June 30, 2009.  As of March 
31, 2009, slightly more than $164 million dollars 
have been obligated towards the 50 percent goal of 
$223 million.  States that fail to meet this initial 
obligation requirement will have the non-obligated 
portion of their funds withdrawn and redistributed to 
the states that met the requirement in a timely 
manner.  MoDOT is positioned well to receive any 
non-obligated funds.  All apportioned Recovery Act 
funds must be obligated by March 2, 2010. 

*Obligated dollars as of March 31, 2009. 
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Fast Projects That Are of Great Value 

19c Missouri Department of Transportation 

Recovery Act project dollars awarded versus estimate –19c 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Jay Bestgen, Assistant State Design Engineer

Purpose of the Measure: 
This measure determines how close MoDOT 
estimates Recovery Act projects as compared to the 
awarded amount.  The measure also tracks the 
savings MoDOT is achieving by expediting projects 
using Recovery Act funds.  

Measurement and Data Collection: 
Estimated project costs include right of way, utilities, 
construction and other miscellaneous costs.  The data 
for this measure is collected by the Design division 
and will be updated quarterly.  All current MoDOT 
reports for Recovery Act projects can be found on 
MoDOT’s Ready To Go Web site, 
http://www.modot.mo.gov/arra/DocumentsandTransp
arency.htm

Improvement Status: 
As of March 31, 2009, MoDOT has awarded 37 
Recovery Act projects for $90,108,940.  The bids 
came in 15.3 percent or $16,396,500 below our 
program estimates for these projects.  The next two 
lettings that include Recovery Act projects are 
scheduled for April 24, 2009 and May 22, 2009. 
The reason that bids have been coming in lower are 
primarily due to contractor competition in the market 
and the strategic arrangement and timing of projects 
in the letting schedule. 
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Fast Projects That Are of Great Value 

19dMissouri Department of Transportation 

Recovery Act direct jobs created –19d 

Result Driver:  Dave Nichols, Director of Program Delivery
Measurement Driver:  Travis Koestner, Assistant State Construction & Materials Engineer

Purpose of the Measure: 
This measure determines how MoDOT Recovery Act 
projects directly create jobs statewide.  

Measurement and Data Collection: 
This listing is for direct jobs only and does not 
include the number of indirect and induced jobs 
created by manufacturing and delivering the 
materials for projects or the additional jobs created 
by workers contributing to local economies.  These 
numbers come from contractor employment reports 
received by MoDOT for those projects that are active 
(ie. measurable construction activity).   

The data for this measure is collected by the 
Construction & Materials division and will be 
updated quarterly.  All current MoDOT reports for 
Recovery Act projects can be found on MoDOT’s 
Ready To Go Web site, 
http://www.modot.mo.gov/arra/DocumentsandTransp
arency.htm

Improvement Status: 
The current tally as of March 31, 2009 for direct jobs 
from active Recovery Act transportation projects is 
71 with 2,821 hours worked at a payroll of 
$101,908.58.   

Direct Jobs Created by Recovery Act Projects
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