
BRM Sub-allocated Funds

Project Information

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor

Federal Bridge 

Number Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed/ 

Construction 

Year Funding Source

FFY Funds 

Allocated (TTPC 

Approval)

Sub-allocated 

Funds 

Original

Sub-allocated Funds 

Adjustment

Sub-allocated 

Funds  Final 

(Calc)

Other Federal 

Funds (STP, 

CMAQ, etc) MoDOT Share

Local Share 

(Calc)

Estimated Total 

Project Cost

Preliminary 

Engineering, 

Utilities & ROW Low Bid

Construction 

Engineering

Low Bid + 

Construction 

Engineering 

(Calc)

Preliminary 

Engineering + 

Low Bid + 

Construction 

Engineering 

(Calc)

Federal funds 

Obligated for PE, 

Utilities, ROW

Federal funds 

Obligated at PS&E  

(CN & CE)

Federal Funds 

Obligated at Award 

(CN & CE)

Total Federal Funds 

Obligated (Calc)

Remaining Sub-

allocated Funds 

(Calc)

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement 

to MO

Executed 

Funding 

Agreement 

to LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitte

d for 

PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid 

Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization 

to Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

 Sub Total $0 $0.00 $0 $0.00 $0.00 $0.00 $0.00 $0.00

FFY 2011

610026 STP-3394(401) Kansas City S030B21 048

Forrester Viaduct, Santa Fe to St. Louis 

Ave 9/1/2009 2009 STPM-MO, BRM-MO, Local 2009 - 2011 AC $4,475,000 $4,475,000 $2,740,000 $4,335,000 $11,550,000 $9,648,680.00 $353,634.00 $10,002,314.00 $10,002,314.00 $4,475,000.00 $4,475,000.00 $0.00 2/6/03 1/6/03 6/23/04 5/12/03 x

9/8/08    

11/3/2005 11/28/05 12/9/05 $2,865,000.00 x x x x x 11/3/05 5/31/06 6/15/06 7/18/06 7/21/06 6/15/09 4/30/09 5/15/09 x x 9/24/09 11/3/09 11/23/09 x 12/2/09

4I2023B 690368 MoDOT A1117

Bridge Improvements at Broadway 

Boulevard Over I-670 4/22/2011 2011 BRM-MO, State, TE-Statewide, IM-MO 2011 $2,654,000 $2,654,000 $2,972,400 $1,099,600 $0 $6,726,000 $2,654,000.00 $2,654,000.00 $0.00 NA NA NA

$0.00

 Sub Total $7,129,000 $0.00 $7,129,000 $0.00 $0.00 $7,129,000.00 $7,129,000.00 $0.00

FFY 2012

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $0 $0.00 $0 $0.00 $0.00 $0.00 $0.00 $0.00

FFY 2013

628121 BRM-3379(430) Independence

39th Street Bridge Over the Little Blue 

River 1/1/2013 2013 BRM-MO, Local 2013 $2,840,000 $2,840,000 $710,000 $3,550,000 $0.00 $0.00 $0.00 $2,840,000.00 N/A 7/21/11 8/18/11

Need  106  

404/401  

floodplain 9/7/11 10/12/11 10/25/11 $2,840,000 N/A N/A 3/1/12 3/1/12 9/1/12 11/1/12 12/1/12 2/1/13

519002 BRM-3400(431) Kearney 19th Street Bridge Replacement 8/1/2013 2013 BRM-MO, Local 2013 $560,000 $560,000 $140,000 $700,000 $0.00 $0.00 $0.00 $560,000.00 12/30/11 8/23/11 9/13/11 9/20/11 $560,000.00 6/2/11

9/1/2011 

????? 1/15/12 3/1/12 5/1/13 7/1/13 9/1/13

611041 BRM-3301(470) Kansas City Blue Parkway Bridge Over Small Creek 8/1/2013 2013 BRM-MO, Local 2013 $800,000 $800,000 $5,400,000 $6,200,000 $0.00 $0.00 $0.00 $800,000.00 3/1/12 5/1/12 11/1/12 11/1/12 5/1/13 7/1/13 9/1/13

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $4,200,000 $0.00 $4,200,000 $0.00 $0.00 $0.00 $0.00 $4,200,000.00

FFY 2014

690302 BRM-3301(471) Kansas City Woodsweather Road Over BNSF RR BRM-MO, Local 2014 $1,000,000 $1,000,000 $4,770,000 $5,770,000 $0.00 $0.00 $0.00 $1,000,000.00 1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

690303 BRM-3301(472) Kansas City Woodsweather Road Over UP RR BRM-MO, Local 2014 $2,000,000 $2,000,000 $10,950,000 $12,950,000 $0.00 $0.00 $0.00 $2,000,000.00 1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

$0 $0 $0.00 $0.00 $0.00 $0.00
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BRO Sub-allocated Funds
Project Information

TIP Number

Federal Aid 

Project Number Bridge Number Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year Funding Source

Federal Fiscal 

Year Funds 

Allocated

Sub-allocated 

Funds 

Original

Sub-allocated Funds 

Adjustment

Sub-allocated 

Funds  Final 

(Calc)

Other Federal 

Funds (STP, 

CMAQ, etc) MoDOT Share

Local Share 

(Calc)

Estimated Total 

Project Cost

Preliminary 

Engineering, 

Utilities & ROW Low Bid

Construction 

Engineering

Low Bid + 

Construction 

Engineering 

(Calc)

Engineering + 

Low Bid + 

Construction 

Engineering 

(Calc)

Federal funds 

Obligated for PE, 

Utilities, ROW

Federal funds 

Obligated at PS&E  

(CN & CE)

Federal Funds 

Obligated at Award 

(CN & CE)

Total Federal Funds 

Obligated (Calc)

Remaining Sub-

allocated Funds 

(Calc)

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Letter

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

Cass County

BRO-B019(28) 32900131 252nd Street over East Branch Creek 3/7/2011 2011 BRO, Soft Match 2005 $346,000 $346,000 $0 $346,000 $27,263.00 $0.00 $27,263.00 $21,810.40 $761,808.64 $658,840.51 $680,650.91 -$334,650.91 7/15/05

8/24/10  

8/5/2005

10/15/10 

11/29/2006 x x x 2/7/07 80% NA x

CFS

x x x x x x x 1/30/08 5/3/10 6/29/10 7/13/10 10/5/10 10/20/10 1/25/11 2/10/11 3/28/11 3/28/11 4/21/11

790051 BRO-B019(30) 2170001

Park Road (Cart 217) Over Cold Water 

Creek 1/1/2012 2012 BRO, Soft Match 2007 $451,000 $451,000 $0 $451,000 $36,948.00 $0.00 $36,948.00 $29,558.40 $29,558.40 $421,441.60 4/12/07

5/21/2007 

2/2/2010 4/8/11

404, 

Floodplain x x 7/31/07 80% NA x

CFS 

7/30/2007 8/15/07 x x 9/30/10

2/23/10 

2/11/10 2/24/11 4/26/11 9/1/11 8/12/11 9/20/11 9/20/11 11/1/11 11/15/11 2/1/12

790049 BRO-B019(31) 5110010

Main City Road (Cart Rd  511) Over 

South Fork Grand River 6/1/2012 2012 BRO, Soft Match 2007 $558,000 $558,000 $0 $558,000 $43,511.00 $0.00 $43,511.00 $34,808.80 $34,808.80 $523,191.20 9/19/07

Renew 

11/6/2007 Needed Needed 10/15/07 11/13/07 11/28/07 80% NA x

CFS      

9/6/07 6/12/08 3/14/09 3/24/09

10/23//09 

3/14/09 9/28/09 12/17/09 1/5/10 1/1/12

8/18/11 

4/8/2011 9/20/11 5/1/12 8/1/12

BRO-B019(32) 11200041

Sherwoord Road (Cart Rd 112) Over Big 

Creek 2/1/2014 2014 BRO, Soft Match 2008 $553,000 $553,000 $0 $553,000 $36,022.00 $0.00 $36,022.00 $0.00 $553,000.00 11/19/08 Need Need Need Need

CFS

11/14/08 Need x x 4/1/13 8/1/13 11/1/13 1/1/14 4/1/14

$0 $0 $0.00 $0.00 $0.00 $0.00

Sidewalk Project - Franklin School, Pine & 

Shrader Streets $0 $0 $30,475.00 $0.00 $0.00 $30,475.00 $0.00 $0.00 Needed

Requested 

4/7/10

4/21/10  

3/10/10  

5/20/10  

3/17/2010

2009 $0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $1,908,000 $0.00 $1,908,000 $1,908,000 $86,177.60 $761,808.64 $658,840.51 $745,018.11 $1,162,981.89

Clay County

Need BRO-B024(22) 1010007 Cart Rd 101 Over Williams Creek 6/1/2012 2012 BRO, Local 2006 $412,800 $412,800 $103,200 $516,000 $47,066.00 $0.00 $47,066.00 $37,652.80 $37,652.80 $375,147.20

4/14/08  

3/16/2006

10/20/10  

4/11/2006 5/19/10

404          

Flood Plain 5/19/06 6/14/06 7/6/05 80% NA x

McD&W 

6/26/06 

S-6/14/11 

7/17/2006 5/6/10 8/4/10 8/30/11 9/21/11 11/9/11

ROW in 

progress 1/15/12 5/1/12 7/1/12

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $412,800 $0.00 $412,800 $516,000 $37,652.80 $0.00 $0.00 $37,652.80 $375,147.20

Henry County

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $190,650 $0.00 $190,650 $6,054,650 $35,300.00 $237,850.00 $211,649.60 $246,949.60 -$56,299.60

Jackson County

BRO-B048(052) 2125030 Bly Road Bridge over Bundschu Creek 2012 BRO 2012 $1,708,800 $1,708,800 $427,200 $2,136,000 $0.00 $0.00 $0.00 $1,708,800.00 11/4/11 12/14/11 1/26/12

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $1,708,800 $0.00 $1,708,800 $2,136,000 $0.00 $0.00 $0.00 $0.00 $1,708,800.00

Johnson County

NA BRO-B051(38) 61000041 Cart Rd 610 Over Big Creek 2/1/2012 BRO, Soft Match, Local (PE) 2009 $560,900 $560,900 $0 $560,900 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $560,900.00 10/21/09 2/23/10 3/31/10 12/15/11 8/3/11 8/18/11 8/30/11 80% NA

H&C  

10/27/2009 NA 3/11/10 3/19/10 3/19/10 9/27/10 10/14/10 11/9/10 7/22/11 12/12/11 1/9/12 2/14/12 3/1/12 4/15/12

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $560,900 $98,335.28 $560,900 $560,900 $0.00 $0.00 $0.00 $0.00 $560,900.00

Lafayette County

NA BRO-B054(21) 3150011 Panther Creek Rd Over Panther Creek 2/1/2012 2011 BRO, Soft Match 2011 $0 $0 $37,254.57 $0.00 $37,254.57 $37,254.57 $37,254.57 -$37,254.57 2/9/10 3/30/10 9/22/10

Floodplain - 

1/9/2012  4/15/10 7/13/10 7/21/10 80% NA 1/21/10

Eng 

2/11/10 7/17/10 9/27/10 10/14/10 10/14/10 11/8/10 1/31/11 1/31/11 9/1/11

9/19/11 

6/29/2011 7/6/11 11/28/11 1/26/12 2/17/12 2/24/12 3/19/12 3/19/12 4/9/12

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $0 $0.00 $0 $0 $37,254.57 $0.00 $0.00 $37,254.57 -$37,254.57

Platte County

Need BRO B083(23) 210002 Dye Store Rd. over Bear Creek 2012 BRO 2012 $285,440 $285,440 $71,360 $356,800 $66,000.00 $0.00 $66,000.00 $0.00 $285,440.00 9/26/11 10/26/11 1/21/11 Floodplain 11/9/11 12/13/11 1/6/12 NA NA NA 9/20/11 11/8/11

Need BRO B083(24) 290004 Dye Store Rd. North over Sugar Creek 2012 BRO 2012 $293,360 $293,360 $366,700 $66,000.00 $66,000.00 9/26/11 10/26/11 1/21/11 Floodplain 11/9/11 12/13/11 1/6/12 NA NA NA 9/20/11 11/8/11

Need BRO B083(25) 1370012 Jowler Creek Rd. over Jowler Creek 2012 BRO 2012 2/6/12 2/11/12 2/16/12 12/21/11

Soft Match Credit 

Request 02100191 Dye Store Rd. South over Bear Creek

$0 $0 $0.00 $0.00 $0.00 $0.00

Pettis County  Sub Total $578,800 $0.00 $578,800 $723,500 $0.00 $0.00 $0.00 $0.00 $285,440.00

NA
BRO-B080(26)

Repl. Brdg #2090003 Garrison Rd. 2012 $0 $0 $0.00 $0.00 $0.00 $0.00 7/26/11 8/5/11 80% NA 9/7/11 2/2/12

NA
BRO-B080(27)

Repl. Brdg #05500021 Higgins Rd. West 

Bridge 2012 $0 $0 $0.00 $0.00 $0.00 $0.00 7/26/11 8/5/11 80% NA 9/7/11 2/2/12

NA
BRO-B080(28)

Repl. Brdg #0550022 Higgins Rd. over 

Buncomb River 2012 $0 $0 $0.00 $0.00 $0.00 $0.00 7/26/11 8/5/11 80% NA 9/7/11 2/2/12

Ray County

NA BRO-B089(23) 36900261 W 88th Street Over Fishing River 3/1/2012 2012 BRO, Soft Match 2010 $526,300 $526,300 $0 $526,300 $58,600.00 $0.00 $58,600.00 $58,600.00 $58,600.00 $467,700.00 8/19/10 9/7/10 Need

Farmland 

Floodplain 

T&E 9/10/08 7/22/10 8/13/10 80% NA 11/25/09

H&C 

3/25/2010 9/9/10 9/22/11 11/9/11 9/22/11 1/20/12 2/1/12 12/1/11 4/1/12

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

Saline County

NA BRO-B097 (45) 0400018 CR 425 over Salt Fork 5/25/2012 2012 BRO $0 $0 $36,901.75 $32,462.50 $32,462.50 $69,364.25 $0.00 $0.00 1/26/11 2/1/12 2/3/11 6/3/11 80% NA 9/29/10 7/26/11 12/12/11 12/21/12 2/7/12 2/17/12 3/1/12 3/15/12 4/1/12 5/1/12 6/15/12

NA BRO-B097 (46) 1650023 Magnolia Ave. over Salt Fork 2012 BRO

NA BRO-B097 (47) 1650026 Magnolia Ave. over Dicks Branch 2012 BRO
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CMAQ Sub-allocated Funds

Project Information

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

Award 

Date/ 

Contract 

Execution 

Date

FFY Year 

Programmed / 

Construction 

Year Funding Source

Federal Fiscal 

Year Funds 

Allocated

Sub-allocated 

Funds 

Original

Sub-allocated Funds 

Adjustment

Sub-allocated 

Funds  Final 

(Calc)

Other Federal 

Funds (STP, 

CMAQ, etc) MoDOT Share

Local Share 

(Calc)

Estimated Total 

Project Cost

Preliminary 

Engineering, 

Utilities & ROW Low Bid

Construction 

Engineering

Low Bid + 

Construction 

Engineering 

(Calc)

Preliminary 

Engineering + 

Low Bid + 

Construction 

Engineering 

(Calc)

Federal funds 

Obligated for PE, 

Utilities, ROW

Federal funds 

Obligated at PS&E  

(CN & CE)

Federal Funds 

Obligated at 

Award (CN & CE)

Total Federal 

Funds Obligated 

(Calc)

Remaining Sub-

allocated Funds 

(Calc)

Congats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement 

to MO

Executed 

Funding 

Agreement 

to LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certificatio

n Letter

Submitte

d for 

PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid 

Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization 

to Advertise/ 

Obligation of 

Funds

Advertise

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

 Sub Total $2,167,360 -$1,309,700.00 $857,660 $9,148,585 $0 $1,183,135 $2,062,360 $862,360.00 -$4,700

FFY 2011

Requested 

transfer 7/25 970040 CMAQ-3301(464)
MARC

Active Transportation Program (50/50) NA 2011 2011 $36,000 $36,000 $664,000 $700,000 $0.00 $0.00 $36,000.00 $36,000.00 $0.00 2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Requested 

transfer 7/25 970039 CMAQ-3301(466)
MARC

Regional Air Quality Public Education 

(50/50) NA 2011 2011 $250,000 $250,000 -$250,000 $0.00 $0.00 $250,000.00 $250,000.00 $0.00 2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Requested 

transfer 7/25 995158 CMAQ-3301(467)
KCATA

Ozone Alert Program (60/40) NA 2011 2011 $111,000 $111,000 -$111,000 $0.00 $0.00 $111,000.00 $111,000.00 $0.00 2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Requested 

transfer 7/25 970041 CMAQ-3301(468)
MARC

Regional RideShare Program (50/50) NA 2011 2011 $125,000 $125,000 -$125,000 $0.00 $0.00 $125,000.00 $125,000.00 $0.00 2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Requested 

transfer 7/25 995176 CMAQ-3302(420)
KCATA

Troost Corridor Transit Service 

Expansion NA 2011 2011 $658,280 $658,280 -$658,280 $0.00 $0.00 $658,280.00 $658,280.00 $0.00 2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Requested 

transfer 7/25 995177 CMAQ-3302(421)
KCATA

Eastside Activity Connector NA 2011 2011 $597,300 $597,300 -$597,300 $0.00 $0.00 $597,300.00 $597,300.00 $0.00 2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

970056 CMAQ-3303(418) Kansas City

Feet First Challenge - Bike Week - 

Carfree Week NA 2010 CMAQ-MO, Local 2010 $119,000 $119,000 $29,800 $148,800 $0.00 $0.00 $95,200.00 $95,200.00 $23,800.00 NA 9/8/10 9/29/10 NA NA 3/10/11 3/23/11 4/5/11 $119,000 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5/10/11 NA

611140 CMAQ-3399(412) Kansas City

Broadway/West Pennway Interconnect - 

Phase 1 1/18/2011 3/25/2011 A 2010 CMAQ-MO, Local 2009, 2010 $240,000.00 $240,000 $69,099 $309,099 $289,413.89 $289,413.89 $289,413.89 $0.00 $240,000.00 $231,531.11 $231,531.11 $8,468.89 N/A 9/16/09 10/20/09 10/27/09 x 6/8/10 6/23/10 7/14/10 $240,000 NA x x NA x x x x x x 8/23/10 5/20/10

6/28/2010  

11/8/2010 8/23/10 9/31/10 11/17/10 12/21/10

2/22/11          

2/8/2011 2/28/11 3/24/11

611141 CMAQ-3445(403) Kansas City 18th St. Interconnect Phase 1 1/18/2011 3/9/2011 2010 CMAQ-MO, Local 2010 $184,000 $184,000 $82,911 $266,911 $257,979.52 $257,979.52 $257,979.52 $0.00 $184,000.00 $184,000.00 $184,000.00 $0.00 N/A 9/16/09 10/20/09 10/27/09 NA 6/7/10 6/23/10 7/14/10 $184,000 NA x x NA x x x x x x 8/23/10 5/14/10 6/28/10 8/23/10 8/30/10 11/17/10 12/21/10

2/22/11          

2/8/2011 3/1/11 3/9/11

610494 CMAQ-9900(414) Kansas City

BIKE RACKS                                                   

Kansas City Bicycle Initiative Phase 3 N/A 2001 CMAQ-MO, Local 2002 $255,190.00 $255,190 $528,810 -$784,000 $14,075.00 $14,075.00 $14,075.00 $73,390.00 $14,075.00 $14,075.00 $241,115.00 12/7/01 x 5/17/11 x x x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x x x x x x 4/11/11 x 5/11/11

611142 CMAQ-3408(407) Kansas City

Southwest Boulevard/Baltimore 

Interconnect 12/23/2010 3/23/2011 2010 CMAQ-MO, Local 2010 $240,000 $240,000 $13,229 $253,229 $288,060.93 $288,060.93 $288,060.93 $0.00 $202,583.20 $230,448.74 $230,448.74 $9,551.26 10/9/09 10/20/09 10/27/09 NA 6/8/10 6/23/10 7/14/10 $240,000 NA x x NA x x x x x x 8/23/10 5/14/10 6/28/10 8/23/10 8/31/10 11/17/10 12/21/10

2/22/11          

2/8/2011 2/28/11 3/23/11

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $2,815,770 $0.00 $2,815,770 $978,039 $73,390.00 $640,658.20 $1,996,759.85 $2,532,834.85 $282,935.15

FFY 2012

970084 CMAQ-3301(463)
Kansas City, MO

Armour/Benton Bicycle Facilities 9/1/2013 2012 2012 $421,851 $421,851 -$421,851 $0.00 $0.00 $0.00 $421,851.00 2/18/11 9/27/11 10/25/11 10/25/11 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

970040 CMAQ-3301(464)
MARC

Active Transportation Program (50/50) 9/1/2013 2012 2012 $36,000 $36,000 -$36,000 $0.00 $0.00 $0.00 $36,000.00 2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

FTA 

TRANSFER 970039 CMAQ-3301(466)
MARC

Regional Air Quality Public Education 

(50/50) NA 2012 2012 $250,000 $250,000 -$250,000 $0.00 $0.00 $0.00 $250,000.00 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

FTA 

TRANSFER 995158 CMAQ-3301(467)
KCATA

Ozone Alert Program (60/40) NA 2012 2012 $111,000 $111,000 -$111,000 $0.00 $0.00 $0.00 $111,000.00 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

FTA 

TRANSFER 970041 CMAQ-3301(468)
MARC

Regional RideShare Program (50/50) NA 2012 2012 $125,000 $125,000 -$125,000 $0.00 $0.00 $0.00 $125,000.00 NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

970083 CMAQ-3301(469)
Kansas City, MO

Heavy Duty Truck CNG Purchase 8/1/2012 12/30/2012 2011 CMAQ-MO, Local 2009, 2010, 2011 $670,000 -$30,000.00 $640,000 -$325,000 $315,000 $0.00 $0.00 $0.00 $640,000.00 2/18/11 7/18/11 7/13/11 NA 7/13/11 7/19/11 NA NA $510,000 NA NA NA NA NA NA NA NA NA NA NA NA NA 10/1/12 11/1/12 12/15/12

CMAQ-3301(478)

Metropolitan Energy 

Center Clean Cities Outreach & Education 2011 CMAQ-MO, Local $0 $30,000.00 $30,000

995176 CMAQ-3302(420)
KCATA

Troost Corridor Transit Service 

Expansion 9/1/2013 2012 2012 $282,120 $282,120 -$282,120 $0.00 $0.00 $0.00 $282,120.00 2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

995177 CMAQ-3302(421)
KCATA

Eastside Activity Connector 9/1/2013 2012 2012 $597,300 $597,300 -$597,300 $0.00 $0.00 $0.00 $597,300.00 2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

611155 CMAQ-3379(429)
Kansas City, MO

Truman Road ATMS Fiber, Charlotte to 

Winchester 9/1/2013 2012 2012 $360,000 $360,000 -$360,000 $0.00 $0.00 $0.00 $360,000.00 2/18/11 3/28/11 3/30/11 4/4/11 4/12/11 3/16/11 $360,000 NA NA 1/1/13 NA NA NA NA NA 6/1/13 8/1/13 11/1/13 12/15/13

970055 CMAQ-3416(402) Kansas City Paseo Bridge Bike/Ped Connection 2010 CMAQ-MO, Local 2009, 2010 $676,000.00 $676,000 $2,235,300 $2,911,300 $0.00 $0.00 $0.00 $676,000.00

610493 CMAQ-9900(412) Kansas City

Blue River Greenway Trail-Design only                

Constr. Dollars STP-3301(456)  FY2013 NA 2003 $174,631.00 $174,631 -$174,631 $0.00 $0.00 $0.00 $174,631.00 12/7/01 Mtg on 7/14 6/9/03 5/19/04 NA 12/7/01 6/6/02 7/15/02 $400,000 NA 3/22/04 4/29/05 4/26/05 5/11/09 5/28/09 7/2/09

510061 CMAQ-9900(413) Kansas City Vivion Road Phase 3 2010 CMAQ-MO, Local 2005 $107,692.00 $107,692 $262,308 $370,000 $0.00 $0.00 $0.00 $107,692.00 x

Renew  

10/20/03 x x 4/23/02 $423,160 x x x x 3/29/04 x x x 8/18/06

610494 CMAQ-9900(414) Kansas City

SIGNS                                                                

Kansas City Bicycle Initiative Phase 3 10/1/2011 2001 CMAQ-MO, Local 2002 $255,190.00 $255,190 $528,810 -$575,310 $208,690 $0.00 $0.00 $0.00 $255,190.00 12/7/01 x 5/17/11 6/13/11 x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x

8/15/11       

4/18/2011 7/28/11 9/27/11 11/1/11

MoDOT
MoDOT

Traffic Signal Communication and 

Coordination 9/1/2013 2012 2012 $565,000 $565,000 -$565,000 $0.00 $0.00 $0.00 $565,000.00 2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

 Sub Total $4,631,784 $0.00 $4,631,784 $3,804,990 $0.00 $0.00 $0.00 $0.00 $3,657,933.00

FFY 2013

518010 CMAQ-3323(406)
Gladstone

N. Oak and 76th Signal and Turn Lane 5/1/2013 2013 2011 $600,000 $600,000 -$600,000 $0.00 $0.00 $0.00 $600,000.00 2/18/11 8/17/11 8/25/11 Need Sec 106 8/24/11 Need $600,000 NA NA NA 9/16/11 9/21/11 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13

632007 CMAQ-3343(407)
Raytown

Blue Ridge Boulevard Bike Lanes 5/1/2013 2013 2012 $175,000 $175,000 -$175,000 $0.00 $0.00 $0.00 $175,000.00 2/18/11 10/15/11 8/24/11 Need 10/1/11 4/1/12 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13
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Special Projects Sub-allocated Funds

Project Information

State 
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Number TIP Number
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Other Federal 

Funds (STP, 
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 Funding 
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R/W 
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Invoice 

Amount 

Paid to 

Date

SAFETEA-Lu & Previous T-Bills

$0 $0 $83,000.00 $83,000.00 $0.00 $0.00

DP-3400 (408) South Riverfront Express. KC ISTEA  (FFY 1991-1997) - MO017 $12,387,943 $12,387,943 -$12,387,943 $342,039.00 $342,039.00 $0.00 $12,387,943.00

Upgrade Eastern Jackson County TEA-21  (FFY 1998-2003) - MO017 $4,612,947 $4,612,947 -$4,612,947 $0.00 $0.00 $0.00 $4,612,947.00

Construct Chouteau Bridge in Kansas 

City TEA-21  (FFY 1998-2003) - MO019 $6,150,596 $6,150,596 -$6,150,596 $92,710.23 $92,710.23 $0.00 $6,150,596.00

4I1650

Construct Strother Road/I-470 

Interchange TEA-21  FFY (1998-2003) - MO031 $3,075,299 $3,075,299 -$3,075,299 $110,000.00 $110,000.00 $0.00 $3,075,299.00

Develop Bike/Ped Paths for Town of 

Kansas & Riverfront Park in KC TEA-21  (FFY 1998-2003) - MO040 $349,559 $349,559 -$349,559 $28,554.96 $28,554.96 $0.00 $349,559.00

DP-3400 (408) Lewis & Clark Expressway

Appropriations Act (100% Federal 

Funds) - MO064 $1,000,000 $1,000,000 -$1,000,000 $34,147.68 $34,147.68 $0.00 $1,000,000.00

DP-3400 (408) Lewis & Clark Expressway

Appropriations Act  (100% Federal 

Funds) - MO074 $491,964 $491,964 -$491,964 $9,600.00 $9,600.00 $0.00 $491,964.00

DP-3400 (408) Lewis & Clark Expressway

Appropriations Act  (100% Federal 

Funds) - MO075 $983,928 $983,928 -$983,928 $0.00 $0.00 $0.00 $983,928.00

Paseo Street Corridor Improvements, MO  

(STP)

Transportation, Housing and Urban 

Development Appropriations Act, 2008 $551,250 $551,250 -$551,250 $176,981.00 $176,981.00 $0.00 $551,250.00

Brush Creek Beautification, Kansas City, 

MO  (TCSP)

Transportation, Housing and Urban 

Development Appropriations Act, 2008 $1,000,000 $1,000,000 -$1,000,000 $0.00 $0.00 $0.00 $1,000,000.00

Highway N Improvements, Platte County, 

MO  (TCSP)

Transportation, Housing and Urban 

Development Appropriations Act, 2008 $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00

Brush Creek at Troost Improvements  

(TCSP)

Transportation, Housing and Urban 

Development Appropriations Act, 2009                  475,000 $475,000 -$475,000 $0.00 $0.00 $0.00 $475,000.00

Lewis and Clark Expressway

SAFETEA-LU  (FFY 2005-2009) - 

MO088 $1,600,000 $1,600,000 -$1,600,000 $0.00 $0.00 $0.00 $1,600,000.00

735021

MO089 & STP-

3400 (421)  Belton Y Highway US 71 to Mo 58, Cass County 4/14/2011 5/17/2011 2011

SAFETEA-LU  (FFY 2005-2009) - 

MO089 $1,600,000 -$160,161.00 $1,439,839 -$1,439,839 $1,010,967.57 $0.00 $1,010,967.57 $1,010,967.57 $0.00 $1,439,839.00 $1,439,839.00 $0.00 2/24/09 5/20/09 6/22/09 404 x

2/16/11 

11/12/2009 11/25/09 $1,958,000 NA NA

CE 

1/28/2011 NA 8/19/09 8/19/09

11/20/200

9 12/17/09 2/19/10 5/3/10 2/8/11 12/2/10 12/28/10 1/20/11 2/16/11 3/11/11 3/17/11 4/28/11 5/12/11 5/17/11

Complete impact study for North Oak 

Highway Corridor redevelopment 

SAFETEA-LU  (FFY 2005-2009) - 

MO095 $400,000 $400,000 -$400,000 $0.00 $0.00 $0.00 $400,000.00 1/3/12

DP-3392 (403) & 

4I1690 

and Liberty Drive to 76th Street, Liberty 

Parkway Project

SAFETEA-LU  (FFY 2005-2009) - 

MO111 $15,200,000 $15,200,000 -$15,200,000 $163,012.00 $163,012.00 $0.00 $15,200,000.00

4Q1941 Kansas City SmartPort ITS for highways

SAFETEA-LU  (FFY 2005-2009) - 

MO127 $4,000,000 $4,000,000 -$4,000,000 $77,989.38 $77,989.38 $0.00 $4,000,000.00

DP-3392 (403) & 

4I1690 

and Liberty Drive to 76th Street, Liberty 

Parkway Project 

SAFETEA-LU  (FFY 2005-2009) - 

MO156 $4,000,000 $4,000,000 -$4,000,000 $0.00 $0.00 $0.00 $4,000,000.00

Lewis and Clark Expressway, 39th St to 

Hwy 24, Jackson Co 

SAFETEA-LU  (FFY 2005-2009) - 

MO162 $30,000,000 $30,000,000 -$30,000,000 $0.00 $0.00 $0.00 $30,000,000.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $88,378,486 -$160,161 $88,218,325 $0 $0 $1,439,839 $0 $1,439,839 $86,778,486

FFY 2010 & 2011

611152 STP-3387(406) Kansas City

Emanuel Cleaver II Blvd. Streetscape 

Improv.   Phase I 12/20/2011 1/12/2012 2011

TCSP EARMARK (FFY 2008) - 

08MO001  TCSP EARMARK (FFY 

2009) - 09MO001   EARMARK (FFY 

2010) - MO233 100% $2,348,969 $2,348,969 $651,031 $3,000,000 $0.00 $0.00 $0.00 $2,348,969.00 N/A 6/7/10 1/20/11 8/5/11 8/16/11 2/25/11 8/29/11 9/7/11 $2,348,969 N/A N/A

Bowman 

Bowman & 

Novick, Inc. N/A 1/19/11 1/24/11 N/A N/A N/A N/A N/A 8/2/11 8/4/11 8/3/11 8/31/11 11/3/11 3/1/12 4/1/12

611152 STP-3387(406) Kansas City

Emanuel Cleaver II Blvd. Streetscape 

Improv.   Phase II 2011

TCSP EARMARK (FFY 2008) - 

08MO001  TCSP EARMARK (FFY 

2009) - 09MO001   EARMARK (FFY 

2010) - MO233 100%

Bowman 

Bowman & 

Novick, Inc.

SB-MO11(001) Kansas City Cliff Drive Scenic Byways 1/7/2013 2/30/13 2013 Scenic Byways 2011 $641,990 $641,990 $641,990.00 8/18/11 8/29/11 9/16/11 11/14/11 11/29/2011 8/30/11 11/17/11 11/29/11 $641,990.00 N/A 12/15/11 2/31/2012 4/31/2012 9/31/12 11/15/12 2/30/13

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00
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SRTS Sub-allocated Funds

Project Information
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Project 
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Federal Aid 
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Construction 
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Federal Fiscal 

Year Funds 
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Sub-allocated 
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Sub-allocated 
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Other Federal 

Funds (STP, 

CMAQ, etc) MoDOT Share

Local Share 

(Calc)
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Project Cost
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Engineering

Low Bid + 

Construction 

Engineering 
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Engineering + 

Low Bid + 
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Engineering 
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Federal funds 

Obligated for PE, 
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Federal funds 
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Federal Funds 
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(CN & CE)

Total Federal Funds 

Obligated (Calc)

Remaining Sub-

allocated Funds 

(Calc)

Congrats 

Letter Sent

Programming 
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CE 

Clearance
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Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement 

to MO

Executed 

Funding 

Agreement 

to LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/A

pproval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certificatio

n Letter

Submitte

d for 

PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid 

Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization 

to Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

FFY 2009 & Previous Years

NA

SRTS-NI-

H104(503)

Holden R-III School 

District Walk to School Day 5/12/2008 2008 SRTS 2007 $7,020 $7,020 $0 $7,020 $7,020.00 $0.00 $7,020.00 $7,020.00 $7,020.00 $0.00 3/27/08 4/4/08 NA NA x x 4/25/08 $7,020.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA x 5/12/08 NA NA 5/12/08

SRTS-NI-

H104(502) Weston Safety Equipment/Walk to School 9/11/2008 2008 SRTS, City In-Kind Services 2007 $20,440 $20,440 $1,240 $21,680 $20,440.00 $0.00 $20,440.00 $20,440.00 $20,440.00 $0.00 6/17/08 7/1/08 x x 7/11/08 8/22/08 9/2/08 $20,440.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 9/5/08 9/11/08 NA NA 9/11/08

x

SRTS-NI-

H104(501) Belton PD Purchase Speed Trailor 5/19/2008 2008 SRTS 2007 $21,000 $21,000 $0 $21,000 $21,000.00 $0.00 $21,000.00 $21,000.00 $21,000.00 $0.00 1/21/08 1/28/08 NA NA x x 4/29/08 $20,440.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5/16/08 5/19/08 NA NA 5/19/08

NA

SRTS-INF-

H104(005)

Lexington R-V School 

District Sidewalk Project 8/10/2011 2011 SRTS 2007 $250,000 $250,000 $0 $250,000 $41,242.14 $241,540.00 $24,530.40 $266,070.40 $307,312.54 $37,417.00 $37,417.00 $212,583.00 6/27/07 6/18/10 6/22/10 1/22/10 6/22/10 7/21/09 9/4/09 9/11/09 $250,000.00 NA 6/3/09

Olsson

8/11/09 11/19/09 x x

5/28/10

4/21/10 5/17/10 6/16/10 6/24/10 6/21/11 7/20/10

3/31/11 

7/21/2010 8/11/10 6/24/11 7/7/11 7/15/11

Bids +25% 

High 9/1/11

NA

SRTS-INF-

H104(004)

Holden R-III School 

District

Sidewalk Project - At elementary, 

intermediate and middle School 2/1/2012 2011 SRTS 2007 $250,000 $250,000 -$250,000 $42,594.02 $27,325.82 $27,325.82 $69,919.84 $42,594.00 $42,594.00 $207,406.00 6/27/07 7/19/10 7/21/10 10/1/10 10/14/10 7/9/08 8/26/08 9/2/08 $250,000.00 NA x

11/25/08 

s9/17/09 12/24/08

12/23/09  

5/26/2009 1/21/10 x 4/21/10 5/27/10 10/15/10 10/18/10 11/9/10

6/29/11 

4/11/2011

520042

SRTS-INF-

H104(002) Liberty

Sidewalk Project - Franklin School, Pine 

& Shrader Streets 8/6/2010 2010 SRTS 2007 $240,000 $240,000 $0 $240,000 $30,475.00 $241,540.00 $0.00 $241,540.00 $272,015.00 $30,475.00 $209,525.00 $209,525.00 $240,000.00 $0.00 8/7/07 10/30/07 10/15/08 9/10/10 10/1/07 11/6/07 12/11/07 $240,000.00 NA x

AGC

12/4/2007 3/5/08 x x NA NA NA NA  4/7/10

4/21/10  

3/10/10  

5/20/10  

3/17/2010 6/25/10 7/3/10 7/12/10 7/15/10 8/17/10 x 9/9/10

SRTS-INF-

H104(001) Drexel Sidewalk Project 6/8/2009 2009 SRTS 2007 $249,599 $249,599 -$599 $249,000 $20,712.00 $209,928.85 $11,997.01 $221,925.86 $242,637.86 $20,712.00 $228,886.50 $221,925.86 $242,637.86 $6,960.64 9/26/07 10/12/07 10/9/07 x 9/6/07 9/26/07 11/6/07 $249,598.50 NA x

4/17/08

S 7/8/08

4/17/08

7/8/08 x x x x x x x x x x 2/26/09 4/24/09 10/26/09 x 10/27/09

NA SRTS-INF- Clinton School District School Signs and Signals 7/19/2011 2011 SRTS 2007 $123,413 $123,413 -$123,413 $0.00 $107,176.57 $0.00 $107,176.57 $107,176.57 $1,547.35 $100,665.00 $107,176.57 $108,723.92 $14,689.08 6/27/07 11/21/08 12/10/08 6/3/10 x x x 1/23/09 $123,413.00

Signals Maint 

12/10/08 NA NA NA NA NA NA NA NA NA 5/17/11 10/13/10

5/3/11 

10/13/2010 5/13/11 5/26/11 6/16/11 6/15/11 7/27/11 7/27/11 8/8/11

520043

SRTS-NI-

H284(503)

Liberty Police 

Department Purchase Speed Trailor 3/14/2009 2009 SRTS 2008 $25,000 $25,000 $0 $25,000 $25,000.00 $0.00 $25,000.00 $25,000.00 $25,000.00 $0.00 10/31/08 11/3/08 x x 11/4/08 x 2/19/09 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 2/24/09 3/14/09 NA NA 3/14/09

634054

SRTS-NI-

H284(502)

Jackson County 

Sheriff's Department Extra Enforcement for School Zones 2/24/2009 2009 SRTS 2008 $25,000 $25,000 $0 $25,000 $25,000.00 $0.00 $25,000.00 $25,000.00 $25,000.00 $0.00 7/31/08 8/5/08 x x 8/25/08 x 10/27/08 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 12/9/08 2/24/09 NA NA 2/24/09

NA

SRTS-NI-

H284(501)

Grandview Elem, 

Higginsville, MO

Walk to School Day Activities & 

Pedestrian Safety Awareness 9/11/2008 2008 SRTS 2008 $11,139 $11,139 -$1 $11,138 $11,138.96 $0.00 $11,138.96 $11,138.96 $0.00 $0.00 $11,138.96 $0.00 8/22/08 8/27/08 x x x 8/22/08 8/28/08 $11,138.96 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 9/4/08 9/11/08 NA NA 9/11/08

NA

SRTS-INF-

H284(104) Richmond Sidewalk Project - Rte 13/South Street 8/1/2012 2012 SRTS 2008 $250,000 $250,000 $0 $250,000 $0.00 $0.00 $0.00 $250,000.00 4/15/10 4/13/10 5/18/10 5/20/10 x 6/2/10 5/12/11 6/6/11 $250,000.00 Needed 4/21/10 8/1/11 9/1/11 1/1/12 3/1/12 6/1/12 6/1/12 7/1/12 9/1/12

$0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $1,472,610 $0.00 $1,472,610 $1,099,838 $242,344.31 $539,076.50 $538,627.43 $780,971.74 $691,638.72

FFY 2010

735024

SRTS-NI-

H304(501)

Belton Police 

Department

Law enforcement activities on roadways 

near schools. 4/5/2011 2011 SRTS 2010 $23,386 $23,386 $0 $23,386 $0.00 $0.00 $0.00 $0.00 $23,386.00 $23,386.00 $0.00 5/17/10 9/2/10 9/8/10 NA 9/9/10 8/26/10 9/28/10 11/15/10 $23,386.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 4/5/11 NA 4/29/11

627012

SRTS-NI-

H304(502) City of Grandview

Student education involving vehicle-pedestrian 
interaction.  Speed management activities on 
roadways near schools. 3/1/2012 2011 SRTS 2010 $21,830 $21,830 -$21,830 $0.00 $0.00 $0.00 $21,830.00 5/17/10 Need NA Need 8/26/10 9/20/10 10/13/10 $21,830.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/1/12 3/21/12

634056

SRTS-NI-

H304(503)

Jackson County 

Sherrif, Hickman Mills 

School District

Student education involving vehicle-

pedestrian interaction.  Speed 

management activities on roadways near 

schools. 3/24/2011 2011 SRTS 2010 $25,000 $25,000 $0 $25,000 $0.00 $0.00 $25,000.00 $25,000.00 $0.00 5/17/10 9/2/10 9/7/10 NA 9/7/10 8/26/10 11/15/10 12/2/10 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/24/11 NA 3/29/11

634057

SRTS-NI-

H304(504)

Jackson County 

Sherrif, Indian Creek

Student education involving vehicle-

pedestrian interaction.  Speed 

management activities on roadways near 

schools. 3/24/2011 2011 SRTS 2010 $25,000 $25,000 $0 $25,000 $0.00 $0.00 $25,000.00 $25,000.00 $0.00 5/17/10 9/2/10 9/7/10 NA 9/7/10 10/12/10 10/26/10 11/15/10 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/24/11 NA 3/29/11

970076

SRTS-NI-

H304(505)

Missouri Bicycle 

Federation

Purchase of equipment for a mobile 

bicycle education center to educate 

students around the Kansas City area. 9/5/2011 2012 SRTS 2010 $35,000 $35,000 -$35,000 $35,000.00 $35,000.00 $35,000.00 $35,000.00 $35,000.00 $0.00 5/17/10 8/25/10 8/31/10 NA NA 7/13/10 8/25/10 9/28/10 $35,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8/26/11

11/1/2011   

8/22/2011    

10/18/2010 10/20/11 NA 11/21/11

420002

SRTS-NI-

H304(506)

Parkville Police 

Department

Purchase equipment to increase speed 

awareness around the schools.  Increase 

law enforcement around the schools.  

Provide bike and pedestrian education to 

students. 9/1/2011 2011 SRTS 2010 $11,659 $11,659 -$11,659 $0.00 $0.00 $0.00 $11,659.00 5/17/10 7/1/11 7/13/11 NA 7/13/11 10/13/10 11/15/10 12/2/10 $11,659.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8/1/11 NA NA 8/16/11 NA 9/21/11

739102

SRTS-NI-

H304(507)

Raymore Police 

Department

Purchase equipment to increase speed 

awareness around the schools.  Increase 

law enforcement around the schools.  11/23/2010 2010 SRTS 2010 $18,000 $18,000 -$660 $17,340 $0.00 $0.00 $17,340.00 $17,340.00 $660.00 5/17/10 9/8/10 9/9/10 NA 9/9/10 7/1/10 10/12/10 10/29/10 $17,340.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 11/23/10 NA 12/9/10

SRTS-INF-

H284(105) Kansas City

Construction of a sidewalk from the 

intersection of Highland and Vivion to the 

intersection of NE 48th St. and Antioch  

South side only 10/30/2011 2012 SRTS 2010 $250,000 $250,000 -$250,000 $0.00 $0.00 $0.00 $250,000.00 11/23/10 2/9/11 3/3/11 8/2/11

Need letter 

from school 

that project 

will not affect 

recreational 

facilities  

Requested 

8/18/11 3/28/11 5/12/11 5/23/11 $250,000.00 NA

Talifero & 

Brown NA NA 6/15/11 7/8/11 7/28/11 7/28/11 8/19/11 9/15/11 10/15/11 12/30/11

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $5,864,000 $5,864,000 $0.00 $0.00 $0.00 $0.00

 Sub Total $409,875 $0.00 $409,875 $5,954,726 $67,340.00 $0.00 $58,386.00 $125,726.00 $284,149.00

FFY 2011

SRTS-INF-

H285(109) Sedalia

Construction of sidewalks on 3rd St. from 

Warren to Park Ave., 5th St. from Warren 

to Barrett, Warren Ave. from 5th St. to 3rd 

St., and Barrett Ave. from 5th St. to 3rd 

St.
6/1/2013 2012 SRTS 2011 $0 $0 $0.00 $0.00 $0.00 $0.00 8/16/11 10/19/11 9/28/11 10/19/11 12/20/11 1/13/11 $226,737.30 NA

1/5/12 CE 

ONLY ES&S NA NA 9/19/11 9/30/11 NA NA NA NA 11/7/11 11/14/11 12/23/11 1/26/12 5/1/13 7/1/13

SRTS-INF-

H31C(101) Hugesville/ Houstonia

Construction of sidewalks along RT K & OO 
and High ST. in Houstonia and RT H in 
Hughesville. 5/1/2013 2013 SRTS 2011 $249,275 $249,275 $249,275 $0.00 $0.00 $0.00 $0.00 7/13/11 10/18/11 need 6/1/13

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00
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STP Small City Sub-allocated Funds
Project Information

Project Information Project Funding

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Description/Location Bid Opening Date

FFY Year 

Programmed / 

Construction 

Year Funding Source

Federal Fiscal 

Year Funds 

Allocated

Sub-allocated 

Funds 

Original

Sub-allocated Funds 

Adjustment

Sub-allocated 

Funds  Final 

(Calc)

Other Federal 

Funds (STP, 

CMAQ, etc) MoDOT Share

Local Share 

(Calc)

Estimated Total 

Project Cost

Preliminary 

Engineering, 

Utilities & ROW Low Bid

Construction 

Engineering

Low Bid + 

Construction 

Engineering 

(Calc)

Engineering + 

Low Bid + 

Construction 

Engineering 

(Calc)

Federal funds 

Obligated for PE, 

Utilities, ROW

Federal funds 

Obligated at PS&E  

(CN & CE)

Federal Funds 

Obligated at Award 

(CN & CE)

Total Federal Funds 

Obligated (Calc)

Remaining Sub-

allocated Funds 

(Calc)

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

 Sub Total $0 $0.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00

Excelsior Springs

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $0 $0.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00

Harrisonville

780005 STP-2907 (402)

N. Independence Culvert over Town 

Creek 6/1/2012 2012 STP, Local 2011 1/20/11 3/24/11 4/7/11 4/2/10 6/14/11 8/24/11 9/20/11 NA NA NA NA 3/31/11 5/17/11 3/31/11 6/1/11 12/1/11 1/1/12 3/1/12 5/1/12

780006 STP-2900 (409) Locust Street Mill & Overlay ? - contingencey project 2012 STP, Local 2011 $0 $0 $0.00 $0.00 $0.00 $0.00 NA NA NA NA NA NA

 Sub Total $42,275 $0.00 $42,275 $6,134,795 $0.00 $50,146.73 $46,734.67 $46,734.67 -$4,459.30

Kearney

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $102,486 $0.00 $102,486 $128,108 $11,743.97 $94,953.41 $79,085.75 $90,829.72 $11,656.68

Knob Noster

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $176,000 $0.00 $176,000 $220,000 $44,965.48 $125,276.41 $170,241.89 $215,207.37 -$39,207.37

Oak Grove

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $120,000 $0.00 $120,000 $150,000 $20,708.34 $136,083.50 $115,375.16 $136,083.50 -$16,083.50

Pleasant Hill

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $0 $0.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00

Richmond

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $302,800 $0.00 $302,800 $378,500 $79,832.88 $229,517.63 $203,833.88 $283,666.76 $19,133.24

Warrensburg

NA STP-6300 (404) Pine Street, Holden St  Improvements 5/15/2012 2012 STP, CDBG, Local 2011 $0 $0 $0.00 $0.00 $0.00 $0.00 2/18/11 2/22/11 3/11/11 6/10/09 10/19/11 3/10/11 8/19/11 9/8/11 $362,264.00 NA NA NA NA 2/23/11 NA 2/23/11 x x 3/11/11 2/14/12 2/23/11 6/21/11 1/17/12 2/1/12 3/1/12 6/1/12

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

Project Status
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STP Urban Sub-allocated Funds

Project Information

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year Funding Source

Federal Fiscal 

Year Funds 

Allocated

Sub-allocated 

Funds 

Original

Sub-allocated Funds 

Adjustment

Sub-allocated 

Funds  Final 

(Calc)

Other Federal 

Funds (STP, 

CMAQ, etc) MoDOT Share

Local Share 

(Calc)

Estimated Total 

Project Cost

Preliminary 

Engineering, 

Utilities & ROW Low Bid

Construction 

Engineering

Low Bid + 

Construction 

Engineering 

(Calc)

Preliminary 

Engineering + 

Low Bid + 

Construction 

Engineering 

(Calc)

Federal funds 

Obligated for PE, 

Utilities, ROW

Federal funds 

Obligated at PS&E  

(CN & CE)

Federal Funds 

Obligated at Award 

(CN & CE)

Total Federal Funds 

Obligated (Calc)

Remaining Sub-

allocated Funds 

(Calc)

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement 

to MO

Executed 

Funding 

Agreement 

to LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/A

pproval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certificatio

n Letter

Submitte

d for 

PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid 

Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization 

to Advertise/ 

Obligation of 

Funds

Advertise

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

FFY 2011 $3,843,602.66

4U1108B 490077 MoDOT MO 45 from Route K to Route 9 x 2010 STPM-MO, NHS-MO, State 2012 $1,860,000 $1,860,000 $20,287,000 $7,874,000 $30,021,000 $0.00 $0.00 $0.00 $1,860,000.00 $1,860,000.00 $0.00 NA x x x x x x $0 NA NA NA NA x x x x x x x x x x x x x x x x

J4U1165 & 

J4U1166 510064 NA Kansas City

US 169 - Interchanges at 96th & 108th 

(Grading & Bridges) 10/21/2011 2011 STPM-MO, Local 2012, 2013, 2014 $18,268,631 $18,268,631 $7,594,369 $25,863,000 $0.00 $0.00 $18,268,600.00 $18,268,600.00 $31.00

627009 STP-3370(402) Grandview Botts Road 5/3/2011 2011 STPM-MO, Local 2011 $1,000,000 $1,000,000 $655,000 $1,655,000 $0.00 $1,010,967.57 $0.00 $1,010,967.57 $1,010,967.57 $0.00 $979,319.20 $979,319.20 $979,319.20 $20,680.80 x 2/19/08 3/6/08 2/7/11 2/7/11 3/10/08 4/9/08 4/22/08 $1,000,000 NA NA Affinis NA

10/13/08  

9/25/2008 10/6/08

9/23/09    

x 8/5/09 x 11/3/09 12/8/10 12/15/11 1/25/11 2/22/11 3/31/11 4/5/11 4/7/11 5/17/11 5/12/11 5/17/11

630067 x Lee's Summit Pryor Rd., Longview to Hook x

Project 

Canceled STPM-MO, Local 2010 $950,000 -$950,000.00 $0 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x

Project 

Canceled x x x x x x x x x x x x x x x x x x x x x x x x x x x

735021 STP-3400(421) Belton Y Highway Improvements 4/14/2011 2011

STPM-MO, Local, SAFETEA-Lu 

Earmark 2011 $1,958,000 $1,958,000 $1,439,839 $2,466,161 $5,864,000 $0.00 $2,790,626.79 $2,790,626.79 $2,790,626.79 $0.00 $1,062,564.17 $1,062,564.17 $895,435.83 x 2/24/09 5/20/09 6/22/09 404 x

S-2/16/11 

11/12/2009 11/25/09 $1,958,000 NA NA

CE 

1/28/2011 NA 8/19/09 8/19/09

11/20/200

9 12/17/09 2/19/10 5/3/10 2/8/11 12/2/10 12/28/10 1/20/11 2/16/11 3/11/11 3/17/11 4/28/11 5/2/11 5/16/11

970069 STP-3301(433) MARC Operation Green Light Priority Corridors 2010 STPM-MO, Local $0 $260,000.00 $260,000 $943,800 $1,203,800 $0.00 $0.00 $137,468.80 $137,468.80 $122,531.20

 Sub Total $22,176,631 -$690,000.00 $23,346,631 $0.00 $2,041,883.37 $1,116,788.00 $22,307,952.17 $1,038,647.83

FFY 2012

970041 CMAQ-N034(602) MARC Regional Rideshare Program 2012 STPM-MO, STPM-KS, Local 2012 $40,000 $40,000 $40,000 $20,000 $100,000 $0.00 $0.00 $0.00 $40,000.00

739100 x Raymore Kentucky Rd. Rte 58 to 155th St. x

Project 

Canceled STPM-MO, Local 2009 $1,924,300 -$1,924,300.00 $0 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x

Project 

Canceled x x x x x x x x x x x x x x x x x x x x x x x x x x x

4I2289 625029 STP-1200 (405) Blue Springs Woods Chapel Rd; (Castle to Walnut) 3/7/2012 2012 STPM-MO, Local 2012 $2,958,000 $2,958,000 $2,042,000 $5,000,000 $0.00 $0.00 $0.00 $2,958,000.00 x 3/16/11 3/24/11 8/23/11 11/3/11 11/15/11 $2,958,000 NA NA NA NA 3/16/11 3/30/11 7/1/11 7/21/11 8/23/11 9/28/11 1/15/12 11/21/12 12/20/11 1/20/12 2/1/12 2/15/12 2/22/12 3/15/12 4/1/12

4S2206 414004 STP-3400 (424) Riverside Vivion Road Bridge over Line Creek 12/15/2011 2012 STPM-MO, Local 2012 $1,125,000 $1,125,000 $3,509,600 $4,634,600 $0.00 $0.00 $0.00 $1,125,000.00 2/8/10 3/31/10 5/5/10

Fllodplain 

Dev Permit 2/8/11 2/16/11 3/8/11 $1,125,000

MT17         

2/18/11 NA NA NA NA NA x x 2/16/11 3/17/11 3/1/11

4/25/2011   

1/19/12 2/1/12 2/15/12 3/1/12 4/1/12 4/15/12

628116 STP-3379(425) Independence 35th St. Improvements, Noland to Crysler 8/10/2012 2012 STPM-MO, Local 2012 $2,600,000 $2,600,000 $900,000 $3,500,000 $0.00 $0.00 $0.00 $2,600,000.00 3/3/11 11/23/10 12/21/10 3/3/11 4/14/11 5/5/11 $2,600,000 NA NA NA

12/19/2011    

11/23/11

12/20/2011    

12/05/11

1/3/2012     

11/23/11       12/05/11 1/11/12 5/15/12 7/15/12 10/15/12

690305 Kansas City Blue Parkway & Hardesty   (SIGNAL) 2012 STPM-MO, Local 2012 $100,000 $100,000 $81,900 $181,900 $0.00 $0.00 $0.00 $100,000.00

City of KC is doing signal warrant analysis and will  have an answer Dec 2 -  move into 2011 construction or 

not

690306 Kansas City E 63rd St. & Hardesty   (SIGNAL) 2012 STPM-MO, Local 2012 $100,000 $100,000 $88,900 $188,900 $0.00 $0.00 $0.00 $100,000.00
Same as above

611009 STP-3358(401) Kansas City

Longview Rd. (sec 2), Spring Valley Dr. to 

Blue Ridge Blvd. 8/1/2012 2011 STPM-MO, Local 2011 $5,151,600 $5,151,600 $2,148,700 $7,300,300 $0.00 $0.00 $0.00 $5,151,600.00 NA 12/13/00

12/02/10  

9/20/05

10/21/10  

8/18/2005 12/2/10 10/14/10 1/10/11 1/24/11 $5,151,600 NA NA CFS NA x x x x x 7/23/04 3/10/12 5/15/12 6/12/12 6/30/12 7/15/12 8/15/12 8/30/12

738100 STP-3301 (476) Pleasant Hill M-7 Hwy & Country Club Dr.  Signal 7/1/2012 2010 STPM-MO, Local 2010 $120,000 $120,000 $32,500 $152,500 $0.00 $0.00 $0.00 $120,000.00 NA 11/17/11 11/9/11 4/1/12 4/1/12 11/22/11 12/15/11 12/19/11 $120,000 NA Affinis NA 3/1/12 3/15/12 NA NA NA NA NA 3/1/12 3/15/12 4/1/12 5/1/12 6/1/12 6/15/12 7/1/12

738104
STP-3301(460) Pleasant Hill Business M-7 Highway Improvements 7/1/2012 2013 STPM-MO, Local 2013 $544,000 $544,000 -$544,000 $0.00 $0.00 $544,000.00 NA 11/17/11 11/9/11 4/1/12 4/1/12 11/22/11 12/15/11 12/19/11 $544,000

Sidewalk 

Agreement Affinis NA 3/1/12 3/15/12 NA NA NA NA NA 3/1/12 3/15/12 4/1/12 5/1/12 6/1/12 6/15/12 7/1/12

 Sub Total $14,118,900 -$1,924,300.00 $12,194,600 $0.00 $0.00 $0.00 $0.00 $12,194,600.00

FFY 2013

J4P2387 634058
STP-3301 (454)

Jax Cty - PE, R/W 

MoDOT - CO Lee's Summit Rd, Anderson to MO 40 5/1/2012 2013 STPM-MO, Local 2013 $7,120,000 $7,120,000 -$7,120,000 $0.00 $0.00 $0.00 $7,120,000.00 11/11/11 3/15/11 6/14/11 7/26/10 8/1/11 NA? NA x 12/1/10 5/23/11 6/3/11 6/14/11 8/1/11 1/1/12 5/1/12 NA NA NA NA NA

630070
STP-3301(455) Lee's Summit

Lee's Summit Rd, Colbern Rd to Gregory 

Blvd 5/1/2013 2013 STPM-MO, Local 2013 $4,737,895 $4,737,895 -$4,737,895 $0.00 $0.00 $0.00 $4,737,895.00 11/11/11 1/1/12 8/22/11 $4,737,900

Tran-

Systems x 12/1/11 3/1/12 1/1/13 3/1/13 4/1/13 6/1/13

510064
STP-3301(456) Kansas City

Blue River Trails, Swope Park to Brush 

Creek 2013 2013 STPM-MO, Local 2013 $453,947 $453,947 -$453,947 $0.00 $0.00 $0.00 $453,947.00 11/11/11 9/28/11 $500,000 11/1/12 5/1/12 7/1/13 10/1/13

510062 STP-3400(422) Kansas City N. Brighton, Rte 210 to Parvin Rd 2013 2012 STPM-MO, Local 2011 $2,268,100 $2,268,100 $11,397,300 $13,665,400 $0.00 $0.00 $0.00 $2,268,100.00 NA 5/4/09 7/13/09 12/11/08 7/10/09 11/1/12 7/2/09 10/13/09 10/29/09 12/18/09 12/18/09 5/1/12 7/1/13 10/1/13

970078
STP-3301(465) Kansas City Share the Road Safety Program 2013 STPM-MO, Local 2013 $117,250 $117,250 -$117,250 $0.00 $0.00 $0.00 $117,250.00 11/11/11 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

Raytown

MO 350 & Raytown Road Intersection 

Improvements 2013 STPM-MO, Local 2013 $637,500 $637,500 -$637,500 $0.00 $0.00 $0.00 $637,500.00 11/11/11 1/1/12 5/1/12 11/1/12 5/1/12 7/1/13 10/1/13

611041
STP-3301(457) Kansas City

Blue Parkway and Eastwood Trafficway 

Intersection & Bridge 2013 STPM-MO, Local 2013 $2,125,000 $2,125,000 -$2,125,000 $0.00 $0.00 $0.00 $2,125,000.00 11/11/11 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

420003
STP-3400(430) Parkville

Parkville Regional Multi-Modal Access 

and Livable Community Study 12/1/2011 2012 STPM-MO, Local 2013 $115,000 $115,000 -$115,000 $0.00 $0.00 $0.00 $115,000.00 11/11/11 10/13/11 10/20/11 NA NA 4/27/11

8/22/2011    

11/9/11 9/7/11 $115,000 NA 9/15/11 11/15/11 12/1/11 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

970089
STP-3301(458) MARC

Operation Green Light Communications & 

Corridor Video Monitoring 2013 STPM-MO, Local 2013 $359,550 $359,550 -$359,550 $0.00 $0.00 $0.00 $359,550.00 11/11/11 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

970087
STP-3301(459) MARC

Livable Communities Pilot Planning 

Program N/A 2013 STPM-MO, Local 2013 $425,000 $425,000 -$425,000 11/11/11 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

520046
STP-3392(404) Liberty Liberty Drive Improvements 2013 STPM-MO, Local 2013 $510,000 $510,000 -$510,000 11/23/11 1/1/12 11/23/11

970079
STP-3301(461) MARC Regional Bikeway Plan Update N/A 2013 STPM-MO, Local 2013 $57,600 $57,600 11/11/11 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

498002
STP-3301(462) Weston

Weston Community Connectivity Initiative - 

Highway 45 - Phase 1 2013 STPM-MO, Local 2013 $215,000 $215,000 -$215,000 $0.00 $0.00 $0.00 $215,000.00 11/11/11 1/1/12

 Sub Total $33,924,742 -$1,924,300.00 $32,000,442 $0.00 $0.00 $0.00 $0.00 $18,149,242.00

FFY 2014

4I1773 520039
Liberty

M-291 Bridge widening and ramp 

modification @ I-35 2014 STPM-MO, Local, MoDOT Cost Share 2010 $3,000,000 $2,550,000.00 $5,550,000 $5,500,000 $950,000 $12,000,000 $0.00 $0.00 $0.00 $5,550,000.00 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

510065
STP-3377(408) Kansas City Front Street, I-35 to Universal 2014 STPM-MO, Local 2014 $3,000,000 $3,000,000 -$3,000,000 $0.00 $0.00 $0.00 $3,000,000.00 12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

627013
STP-3322(408) Grandview Phase IV Main Street Improvements 2014 STPM-MO, Local 2014 $1,136,842 $1,136,842 -$1,136,842 $0.00 $0.00 $0.00 $1,136,842.00 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

690369
Kansas City MO 350 & Noland Rd Intersection 2014 STPM-MO, Local 2014 $5,100,000 $5,100,000 -$5,100,000 $0.00 $0.00 $0.00 $5,100,000.00 12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

628122
STP-3379(428) Independence

Phase 1, US 24 Highway - Brookside to 

Overton 2014 STPM-MO, Local 2014 $567,800 $567,800 -$567,800 $0.00 $0.00 $0.00 $567,800.00 12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

MoDOT

US 40 Highway & Lee's Summit Road 

Intersection Improvements 2014 STPM-MO, Local 2014 $983,450 $983,450 -$983,450 $0.00 $0.00 $0.00 $983,450.00 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

78004
STP-2900(408) Harrisonville

Mechanic St. Improvements, 

Independence to east of Price 2014 STPM-MO, Local 2014 $2,040,000 $2,040,000 -$2,040,000 $0.00 $0.00 $0.00 $2,040,000.00 12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14
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FFY 2009 & Previous Years

STP-2000(203) Clinton

City of Clinton, Missouri Green Street 

Project x 2005 $83,000.00 $83,000 -$83,000 $83,000.00 $83,000.00 $83,000.00 $83,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

STP-2000(204) Henry County Katy Trail Planning Grant x 2009 2006 $12,000.00 $12,000 -$12,000 $9,600.00 $9,600.00 $9,600.00 $9,600.00 $2,400.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

590162 STP-2400(403) Excelsior Springs US Highway 69 Trail Phase III NA 2011

TE, Local (including work by local 

forces) 2005 $153,400.00 $153,400 $95,600 $249,000 $30,856.00 $0.00 $30,856.00 $24,684.00 $24,684.00 $128,716.00 10/4/05

9/21/11  

4/11/2006

9/26/11 - 

4/11/2006 1/5/09 11/3/11 7/7/06 8/31/06 9/14/06 $153,400.00 x x

SKW  

8/22/2006 8/20/08

1/21/2009      

x

3/17/09  

10/16/2008 5/8/09 7/13/09 10/26/09 10/26/09 10/14/10

8/15/11 

11/1/2010 12/13/10 10/1/11 10/15/11 NA NA NA NA 11/1/11

x STP-2900(404)  Harrisonville

Harrisonville Trail Project, Phase 1 

(Linked to STP Small City) 8/31/2010 2009

TE, STP, Local (including work by local 

forces) 2006 176,980.32 $176,980 $9,672 $43,389 $230,041 $72,125.89 $165,405.10 $0.00 $176,981.00 $249,106.89 $29,900.71 $147,080.29 $184,718.73 $214,619.44 -$37,639.12 11/9/06 2/28/07

8/13/09  

7/12/2007 x

S-7/12/10  

12/28/2006 2/25/07 3/30/07 $176,981.00 x

WbyLoc & 

Cons-survey

x     

12/20/07

8/30/2007  

3/3/2008 x x x x x x

Requested 

3/9/10 x x x 3/10/10 7/12/10 7/30/10 10/12/10 10/12/10 10/28/10

780001 STP-2900(405) Harrisonville

Harrisonville Trail Project - Phase II-

cancelled x 2010 WITHDRAWN 2007 $313,967.20 -$313,967.20 $0 $385,400 $385,400 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x x

74002 STP-3301(427) Drexel

Drexel Route A Rain Garden 

Enhancement 6/1/2012 2012 TE-MO, Local, Private 2007 $73,000.00 $73,000 $67,200 $140,200 $0.00 $0.00 $0.00 $73,000.00 3/31/08 7/7/08 8/20/08 9/2/08 $73,000.00 Need 10/1/11 11/1/12 3/1/12 x x x x x x 4/1/12 5/1/12 7/1/12

590161 STP-3301(428) Clay County Parks

Smithville Lake Trail - W Hwy to 188th 

Street, Phase 2 Amended NA 2011

TE, Local (including work by local 

forces) 2007 $202,696.00 $202,696 $24,304 $227,000 $0.00 $0.00 $0.00 $0.00 $0.00 $202,696.00 9/22/08 9/22/08 3/16/11 Floodplain 3/27/08 7/9/08 7/24/08 $202,696.00 NA Olsson NA 1/29/10 x NA NA NA NA 10/18/10

5/5/10 

9/3/10 R 6/10/10 11/9/10 9/15/11 NA NA NA NA

STP-6300(402) Warrensburg Bike Lanes and Routes x 2005 $40,722.00 $40,722 -$40,722 $34,147.68 $34,147.68 $34,147.68 $34,147.68 $6,574.32

STP-6300(403) Warrensburg

Restoration of Historic Johnson County 

Court House site x 2005 $55,210.00 $55,210 -$55,210 $28,554.96 $28,554.96 $28,554.96 $28,554.96 $26,655.04 x x x x x x x x x x x x x x x x x x x x x x x x x x x

STP-9900(405) Waverly

Hazel Hill Welcome Center Project-

Cancelled x 2009 WITHDRAWN 2006 $400,000.00 -$400,000.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-9900(462) Clay County PnR

Smithville Lake Trail - Little Platte Phase 

& W Hwy to 188th Street Phase x 2005 $342,039.00 $342,039 -$342,039 $342,039.00 $342,039.00 $342,039.00 $342,039.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x 9/11/09 x x

Work by Local 

Forces

STP-9900(463) Higginsville Truman Road Pedestrian/Bike Path x 2005 $169,409.00 $169,409 -$169,409 $92,710.23 $92,710.23 $92,710.23 $92,710.23 $76,698.77 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-9900(479) Kearney Downtown Beautification x 2005 $110,000.00 $110,000 -$110,000 $110,000.00 $110,000.00 $110,000.00 $110,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

STP-9900(482) Concordia Trail of Memories 4/1/2012 2011 TE-MO 2007 $219,247.20 $219,247 -$219,247 $27,351.61 $0.00 $27,351.61 $27,351.61 $27,351.61 $191,895.59 4/21/09 6/24/09 8/3/09 x 7/7/08 7/13/08 $219,247.20 NA x 11/13/08 11/28/08 8/4/09 8/19/09 4/21/10 4/21/10 5/3/10 5/13/10 Need 12/1/11 2/1/12 3/1/12 3/1/12 5/1/12

790050 STP-9900(491) Peculiar North 71 Highway Greenway 7/6/2012 2012 TE, Local 2006 $72,187.50 $72,188 $19,813 $92,000 $7,907.55 $0.00 $7,907.55 $6,326.04 $6,326.04 $65,861.46 8/7/07

Renew  

10/3/2007 4/8/08 x 9/25/07 11/18/07 12/11/07 $92,000.00 N/A x

Landplan  

1/8/2008 3/20/08

04/2009  

11/25/2008 ???? NA NA NA NA NA 4/1/12 4/15/12 5/15/12 6/1/12 6/15/12 6/15/12 7/10/12 7/10/12 8/1/12

STP-9900(493) Platte City

Landscaping and Beautification of West 

Side of HH & I-29 TE, Local 2006 $200,000.00 -$200,000.00 $0 $250,000 $250,000 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x x

STP-9900(494) Windsor Transportation Enhancement Plan x 2006 $10,000.00 $10,000 -$10,000 $9,600.00 $0.00 $9,600.00 $9,600.00 $9,600.00 $400.00

x STP-9900(496) Kearney

Mack Porter Park Pedestrian and Bicycle 

Path 5/6/2010 2010 TE, Local 2006 $171,116.15 $171,116 $74,884 $246,000 $24,089.21 $234,993.00 $0.00 $234,993.00 $259,082.21 $19,271.37 $157,228.54 $342,039.00 $361,310.37 -$190,194.22 7/15/08 8/7/08 8/1/08 x 12/7/06 1/22/07 2/7/07 $171,116.00 NA x

AGC  

1/22/08 3/10/08

1/27/09  

12/1/2008

2/5/09  

1/6/2009 NA NA NA NA 2/8/10

12/30/09  

8/13/09 10/2/09 x 2/3/10 7/15/10 9/7/10 9/8/10 9/9/10

x STP-9900(497) Weston

Weston Community Center Initiative - 

Walnut Street Section x 2007 $200,047.20 $200,047 -$200,047 $14,915.58 $275,812.62 $5,783.24 $163,012.00 $177,927.58 $14,915.58 $177,927.58 $200,047.20 $214,962.78 -$14,915.58 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-9900(498) Weston

Weston Community Center Initiative - 

Washington Street Section x 2007 $142,287.20 $142,287 -$142,287 $13,188.68 $146,841.78 $4,142.25 $77,989.38 $91,178.06 $10,550.95 $131,338.17 $131,338.17 $141,889.12 $398.08 x x x x x x x x x x x x x x x x x x x x x x x x x x x

Add to STIP STP-9900(499) Windsor Sidewalk 2007 $118,755.20 $118,755 -$118,755 $0.00 $0.00 $0.00 $118,755.20

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $3,280,284 -$913,967 $2,366,317 $1,819,641 $156,783 $955,614 $1,216,156 $1,714,978 $651,339

FFY 2010 & 2011

NA STP-3400 (425) Henry County

Henry County Museum Building 

Improvements 3/1/2012 2012

TE, Local (including work by local 

forces) 2010 $25,000 $25,000 -$25,000 $0.00 $0.00  $                  2,907.10  $                 22,092.90  $                25,000.00 $0.00 2/14/11 6/13/11 7/14/11 9/22/11 9/27/11 2/23/11 3/17/11 5/5/11 $25,000.00 NA 3/29/11

GRA 

6/13/2011 7/21/11 10/1/11 NA NA NA NA NA 10/3/11 10/26/11 11/15/11 11/29/11 12/19/11 12/19/12 2/15/12 4/1/12

NA STP-3400 (426) Higginsville Fairgrounds Ave Sidewalks 3/1/2012 2012

TE, Local (including work by local 

forces) 2010 $145,200 $15,820.00 $161,020 -$161,020 $13,516.98 $20,296.48 $20,296.48 $33,813.46  $                            -   $161,020.00 2/14/11 7/8/11 7/18/11 9/1/11 11/18/11 2/23/11 3/17/11 5/5/11 $145,200.00

MT17 

9/13/2011 2/24/11

Sprenkle 

4/18/2011 5/3/11 7/6/11 7/19/11 NA NA NA NA NA 8/17/11 8/25/11 8/17/11 2/1/12 2/1/12 2/15/12 3/5/12 3/5/12 3/20/12

NA STP-3400 (427) Richmond Hwy 10 & T Landscaping Improvements 6/1/2012 2012

TE, Local (including work by local 

forces) 2010 $29,250 $29,250 -$29,250 $6,747.97 $2,988.22 $2,988.22 $9,736.19  $                  5,398.38  $                  5,398.38 $23,851.62 2/14/11 2/23/11 5/5/11 6/2/11 $29,250.00 MT17 Needed 2/7/11

6/14/11 

Olsson 9/20/11 12/15/11 NA 4/1/12 5/1/12 6/1/12 6/1/12 8/1/12

NA STP-3400 (428) Urich Sidewalk Improvements 1/25/2012 2012

TE, Local (including work by local 

forces) 2010 $195,500 $195,500 $195,500.00 2/14/11 7/6/11 8/11/11 7/7/11 8/11/2011 2/23/11 3/17/11 5/5/11 $195,500.00 MT17 needed 3/15/11

Great River 

4/12/2011 5/19/11 11/9/11 10/1/11 11/1/11 12/1/11 12/15/11 1/3/12 4/1/12

NA STP-3400 (429) Windsor Sidewalk / Trail Improvements 6/1/2012 2012

TE, Local (including work by local 

forces) 2010 $238,464 $238,464 -$238,464 $0.00 $0.00  $                20,348.53  $                20,348.53 $218,115.47 2/14/11 2/23/11 6/30/11 8/1/11 $238,464.00 Need

5/12/11 

2/24/2011

Sprenkle 

6/27/2011 8/12/11 12/5/11 2/1/12 3/1/12 4/1/12 4/15/12 5/1/12 7/1/12

NA MoDOT 2012 TE, State 2010 $108,948 $108,948 -$108,948 $0.00 $0.00  $                            -   $108,948.00

NA STP-9900 (249) Slater

Sidewalks in the City of Slater on 

Broadway St. and Route O 5/1/2012 2012 TE, Local 2010 $167,400 $167,400 -$167,400 $0.00 $0.00  $                            -   $167,400.00 1/13/11 1/24/12 1/24/12 1/24/12 1/1/11 2/17/11 3/10/11 $167,400.00 NA 3/30/11 7/27/11 7/26/11 12/16/11 12/21/11 NA NA NA NA NA 2/7/12 3/1/12 4/1/12 4/15/12 4/2/12 6/30/12

$0 $0 $0.00 $0.00  $                            -   $0.00

$0 $0 $0.00 $0.00  $                            -   $0.00

$0 $0 $0.00 $0.00  $                            -   $0.00
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FFY 2009 & Previous Years

x STP-3330(420) City of Independence

Truman Road - Maywood Streetscape 

Phase III x x x 2005 $405,800.00 $405,800 -$405,800 $0.00 $405,800.00 $405,800.00 $405,800.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3387(404) KCATA

18th & Troost Landscaping & Pedestrian 

Improve x x x 2005 $120,975.00 $120,975 -$120,975 $0.00 $120,975.00 $120,975.00 $120,975.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

415204 STP-3301(406) Platte County Highway 45 Pedestrian Bicycle Extension 10/27/2011 3/1/2012 2010 TE-MO, Local 2005 $384,785.00 $250,000.00 $634,785 $182,980 $817,765 $0.00 $0.00 $634,785.00 $634,785.00 $0.00 7/11/05

9/18/2005  

2/1/2011 2/9/11

R-3/7/11 

10/26/05 3/18/11 3/14/11 4/13/11 4/27/11 $634,785.00 9/6/11 x

TranSyste

ms NA 3/7/06 4/28/06 NA NA NA NA 7/6/11 2/25/11 3/23/11 8/2/11 8/26/11 9/20/11 10/6/11 12/20/12 12/29/11 2/1/12

x CMAQ-3400(402) KCMO Parks & Rec Indian Creek Trail - 99th to Lydia x x x 2005 $430,125.00 $430,125 -$430,125 $0.00 $430,125.00 $430,125.00 $430,125.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3301(412) Gladstone

Shoal Creek Bike/ped bridge - Combined 

w/ 3323(403) x x x Combined into 3323(403) 2005 $0.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3301(413)  Gladstone Englewood @ Broadway Beautification x x x 2005 $50,000.00 $50,000 -$50,000 $42,594.02 $27,325.82 $27,325.82 $49,310.25 $49,310.25 $49,310.25 $689.75 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3307(422) Platte Co/KCMO

Barry Road at I-29 B/P Facility and 

landscaping x x x 2005 $300,000.00 $300,000 -$300,000 $30,475.00 $0.00 $0.00 $300,000.00 $300,000.00 $300,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3379(416)

Independence/Jackso

n Co Little Blue Trace Extension x x 2009

Combined with 3301(407) into new 

project 3430(401) 2005 $175,186.00 -$175,186.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3301(407)

Jackson 

County/Independence

Little Blue Trace Multipurpose Trail 

Improvements x x

Combined with 3379(416) into new 

project 3430(401) 2005 $473,000.00 -$473,000.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x

628113 STP-3430(401)

Independence/ 

Jackson Co

Little Blue Trace Trail  (Combined 

3301(407) & 3379(416) into new proj) x x 2009 TE-MO, Local 2005 $0.00 $648,186.00 $648,186 $233,414 $881,600 $0.00 $0.00 $618,729.42 $648,186.00 $648,186.00 $0.00

9/18/2005  

8/11/2005 1/27/10 4/13/07

404, T&E, 

Floodplain

1/21/2008  

11/23/2005

S-2/23/2010  

4/3/2006

S-4/12/2010  

5/15/2006 648,186.00 TR-4/12/10 x x x

2/27/08      R-

1/1/2007   

4/3/09  

3/18/2008 NA NA NA NA Need Ltr

R3/16/09  

R-1/1/08  10/6/09 NA 2/23/10

4/9/2010  

3/18/2010 6/16/10 8/9/10 8/12/10

x x STP-3379(417) MoDOT Hwy 24 B/P Salem/Davis to east of 291 x x 2009 2005 $230,250.00 $230,250 -$230,250 $0.00 $230,250.00 $230,250.00 $230,250.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x

x 611117 STP-3301(408) KCMO Parks & Rec

Brush Creek Trail - Lake of the 

Enshriners to Prospect - Let with (423) 5/2/2011 6/15/2011 2008 TE-MO, Local 2005 $490,000.00 $490,000 $201,300 $691,300 $442,736.00 $442,736.00 $442,736.00 $332,052.00 $332,052.00 $157,948.00 1/14/08

6/12/2006  

8/11/2005

11/3/2010 

6/27/2006 4/2/10 NA 9/22/08

S-5/13/2010  

8/5/2009

S-5/21/10   

8/17/09 $490,000.00 3/2/11 x x NA

8/28/2009  

5/20/09 9/24/09 NA NA NA NA 7/12/10 2/25/11 3/22/11 3/3/11 4/8/11 4/15/11 4/20/11 6/14/11 6/14/11 6/22/11

x x STP-3301(409) MoDOT Three Trails Crossing of 71 Highway x x x 2006 $490,000.00 $490,000 -$490,000 $0.00 $490,000.00 $490,000.00 $490,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x

738101 STP-3301(411) Pleasant Hill Pleasant Hill Trail:  Old MoPAC Section x 2008 TE-MO, Local, STP 2005 $388,500.00 $388,500 $148,000 $536,500 $0.00 $388,500.00 $388,500.00 $388,500.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

611124 STP-3400(403)

KCMO Water 

Services

I-670 Ped Bridge Safety and Aesthetic 

Enh 2/8/2011 2010 TE, LOCAL 2006 $112,500.00 $112,500 $167,500 $280,000 $198,327.50 $172,865.64 $0.00 $172,865.64 $371,193.14 $0.00 $112,500.00 $112,500.00 $112,500.00 $0.00 10/11/06 10/25/06

4/15/2010  

2/28/07 5/5/10 NA 10/7/10 10/18/10 10/27/10 $112,500.00 5/11/11 x x x

7/28/2009  

4/22/2008

9/24/09  

4/30/2008 x x x x 10/12/10 6/21/10 7/19/10 10/13/10 10/21/10 10/28/10 12/8/10 3/7/11 3/7/11 5/6/2011

x STP-3342(406) KCATA 31st Van Brunt ATA Bus Turnaround x x x 2006 $150,000.00 $150,000 -$150,000 $0.00 $150,000.00 $150,000.00 $150,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3386(412) KCMO 12th Street Streetscape x x x 2006 $350,000.00 $350,000 -$350,000 $0.00 $350,000.00 $350,000.00 $350,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3323(402)

City of Gladstone 

(large urban?)

New Community Center - Natatorium 

Streetscape x x x 2006 $500,000.00 $500,000 -$500,000 $0.00 $500,000.00 $500,000.00 $500,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3379(420) Independence Truman and Noland Road Transit Center x x x 2006 $351,400.00 $351,400 -$351,400 $0.00 $351,400.00 $351,400.00 $351,400.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3386(413) KCMO 12th Street Viaduct Phase 3 x x x 2006 $500,000.00 $500,000 -$500,000 $0.00 $500,000.00 $500,000.00 $500,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

611123 STP-3387(405) KCMO

Brush Creek Trail - Rockhill to 

Paseo/Cleaver II Blvd to 50th St. (Troost) 2010 Withdrawn - ARRA Funded ES04(037) 2006 $500,000.00 -$500,000.00 $0 $0 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3400(404) KCATA

72nd and NW Prairie View Ped 

Landscape x x x 2006 $206,250.00 $206,250 -$206,250 $0.00 $206,250.00 $206,250.00 $206,250.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3323(403) Gladstone

Antioch/Shoal Creek B/P Trail 

Connectors/Ped Bridge x x x 2006 $701,250.00 $701,250 -$701,250 $0.00 $701,250.00 $701,250.00 $701,250.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3400(405) Port Authority ASB Bridge Pedestrian Bike Underpass x x x 2006 $500,000.00 $500,000 -$500,000 $0.00 $500,000.00 $500,000.00 $500,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3322(405) & J4P1429Grandview

US Route 71 and MO Route 150 

asthetics x x x 2006 $300,000.00 $300,000 -$300,000 $0.00 $300,000.00 $300,000.00 $300,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3339(407) KCATA

Blue Ridge Park and Ride - ATA PNR 

70& 40 x x x 2006 $100,000.00 $100,000 -$100,000 $0.00 $100,000.00 $100,000.00 $100,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3400(406) KCMO

St. John Ave Corridor - Benton 

Improvements x x x 2006 $330,000.00 $330,000 -$330,000 $0.00 $330,000.00 $330,000.00 $330,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3343(406)

Raytown (large 

urban?) Raytown Center Gateway Project x x x 2006 $375,000.00 $375,000 -$375,000 $0.00 $375,000.00 $375,000.00 $375,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

410056 STP-3419(404) KCMO

N Congress Bridge - Rec'vd letter 11/2/10  

from KC to cancel project TE-MO, Local 2006 $330,000.00 -$330,000.00 $0 $851,000 $851,000 $0.00 $0.00 $0.00 $0.00

R-3/21/08  

10/15/2007 4/9/08

2/28/08  

10/31/2007 Floodplain 4/4/08 6/3/08 6/17/08 $330,000.00 NA x SKW NA

5/14/08  

4/4/2008

5/15/08  

4/16/2008

1/26/09  

12/9/08

2/21/09  

1/6/2009 3/25/09 4/3/09 7/1/09

7/23/09  

7/21/2009 8/13/09 NA 9/11/09

Eligibility  

9/21/2009

610496 STP-3377(406) Port Authority Town of Kansas Bridge x x 2010 TE-MO, Local $200,000.00 $200,000 $87,500 $287,500 $0.00 $116,250.00 $116,250.00 $116,250.00 $83,750.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x 611135 STP-3301(423) Kansas City

Brush Creek Trail - Woodland to Prospect 

- Let with (408) 5/2/2011 6/15/2011 2010 TE-MO, Local 2007 $412,508.00 $412,508 $203,492 $616,000 $400,884.50 $400,884.50 $400,884.50 $300,663.38 $300,663.38 $111,844.62 7/11/05

3/10/2008  

2/19/08 1/28/08 8/24/09 10/27/10 9/21/09 10/5/09

SUP-5/18/10 

11/16/2009 $490,000.00 3/2/11 x x NA

7/6/09 

6/19/08 9/24/09 1/19/09 x x x 7/12/10 2/25/11 3/22/11 3/3/11 4/8/11 4/15/11 4/20/11 6/14/11 6/14/11 6/22/11

611134 STP-3301(426)

Kansas City - Parks & 

Recreation Cliff Drive Restoration Phase 3 1/19/2011 4/4/2011 2010 TE-MO, Local 2007 $450,000.00 $450,000 $150,000 $600,000 $626,620.06 $626,620.06 $626,620.06 $450,000.00 $450,000.00 $0.00 3/10/08 1/31/08 2/3/10 x

3/31/08  

1/14/2008 11/6/09 11/23/09 $450,000.00 NA x x x x x x x x x 7/9/10

6/28/10 

3/18/2009

4/23/2010  

11/12/2010 6/28/10

Rmks to PS 

8/17/10 12/3/10 12/15/10 1/11/11 2/18/11 2/28/11

4S1921 590146 STP-3301(424) MoDOT

Bicycle/pedestrian facility over the MO 

River on Heart of America Bridge x x 2009

ARRAS-MO, STPM-MO, TE-MO, HP-

MO, State 2007 $500,000.00 $500,000 $6,107,000 $1,038,000 $0 $7,645,000 $0.00 $0.00 $500,000.00 $500,000.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

x STP-3303(417) Kansas City Clean Commute - Commuter Options x x 2009 2007 $100,000.00 $100,000 -$100,000 $0.00 $100,000.00 $100,000.00 $100,000.00 $0.00 6/6/08 1/18/08 x x x x 7/11/08 $100,000.00 NA x x x x x x x x x x x x x x x x x x x

x 611133 STP-3400(410)

Kansas City - Parks & 

Recreation

Blue River and Indian Creek Greenway 

Trail Confluence 9/21/2011 7/18/2011 2012 TE-MO, Local 2007 $992,000.00 $992,000 $0 $992,000 $1,763,322.60 $1,471,930.36 $1,471,930.36 $3,235,252.96 $992,000.00 $992,000.00 $992,000.00 $0.00 1/14/08

R-10/30/09  

3/3/2008  

4/19/2008 2/16/11 4/18/11 7/5/11

Supp  

1/14/2008

Supp 5/12/11   

8/5/2009

Supp 5/17/11         

8/17/2009 $992,000.00 NA x x NA  8/19/2008 x 3/21/11 x x x 4/27/11 3/21/11

5/31/11            

3/28/2011 7/8/11 7/27/11 8/3/11 8/22/11 10/5/11 10/7/11 10/13/11

x STP-3301(425) KCATA Solar Lighting at Transit Shelters x x x 2007 $77,625.00 $77,625 -$77,625 $0.00 $77,625.00 $77,625.00 $77,625.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

735020 STP-3400(411) Belton Oil Creek Greenway Trail 6/16/2011 7/1/2011 2011 TE-MO, Local 2007 $396,378.00 $396,378 $244,622 $641,000 $8,274.30 $8,274.30 $8,274.30 $389,559.97 $226,586.54 $226,586.54 $169,791.46 x x

5/20/09  

1/23/2008

6/22/2009  

1/13/2008 2/17/11 1/14/08 3/21/08 4/3/08 $396,378.00 1/6/11 x

TranSyste

ms NA

8/26/2008  

7/21/2008

9/8/08  

8/13/2008 x x x x 2/4/11 10/28/10 10/28/10 12/9/10 2/18/11 4/21/11 5/18/11 7/18/11 8/23/11 8/25/11

518006 STP-3323(404) Gladstone

Shoal Creek Valley Trail - M1 to 

Maplewoods 6/28/2011 7/15/2011 2011

TE-MO, Local (Additional TE funds from 

3323(403) 2007 $500,000.00 $136,039.87 $636,040 -$19,340 $616,700 $0.00 $0.00 $636,039.87 $636,039.87 $0.00 x

5/3/11         

2/19/08 1/28/08 1/23/09 12/2/10 6/4/10 3/16/11 5/17/11 $636,039.87 NA NA NA NA

3/2/2009   R-

2/20/09  

7/25/09  

4/25/2009

3/2/2009  

R-4/1/09  

7/25/09  

4/25/2009 8/14/09 9/3/09 9/22/10

4/8/11 

3/8/2011

2/10/11 

12/15/2010

3/16/11 

1/1/2011

5/13/11 

1/15/2011 5/20/11 5/26/11 7/1/11 7/5/11 7/21/11

J4I3001 611138 STP-3351(408)

3 - Trails CID - PE 

MoDOT - R/W, CO

I-435 and Bannister Road Bicycle and 

Pedestrian Crossing 6/1/2012 21/1/2011 2012 TE-MO, Local 2007 $500,000.00 $500,000 $541,200 $1,041,200 $0.00 $0.00 $0.00 $500,000.00 1/14/08 NA 4/22/11 3/8/11 4/22/11 NA NA NA $500,000.00

KCMO - MT 

agreement NA HDR NA x x

1/2010  

6/19/2009 NA NA NA NA NA NA NA

611137 STP-3400(412)

Kansas City - Parks & 

Recreation

Alex George Lake and Blue River 

Greenway Trail 6/23/2010 9/20/2010 2010 TE-MO, Local 2007 $500,000.00 $500,000 $173,400 $673,400 $0.00 $1,034,826.00 $0.00 $1,034,826.00 $1,034,826.00 $500,000.00 $500,000.00 $0.00

3/3/2008  

2/19/2008 1/23/08 1/13/09 Floodplain 1/14/08 8/5/09 8/17/09 $500,000.00 NA x PBA NA

3/24/2009 R-

4/1/2009  4/25/09 NA NA NA NA x

10/20/09  

7/22/09   

1/19/2010 

8/22/2009 NA

4/19/2010  

2/22/2010

5/12/2010            

R-9/15/09 8/23/10 9/13/10 9/20/10

x STP-3400(415)

Kansas City - Parks & 

Recreation

Byram's Ford Battlefield - DuPont     RW 

Acquis & bldg demo x x TE-MO, Local 2007 $498,000.00 $498,000 -$498,000 $0.00 $498,000.00 $498,000.00 $498,000.00 $0.00 4/2/09 1/11/08 7/2/08 NA 1/14/08 4/2/09 4/13/09 x x x x x 2/18/09 x 2/18/09 x 7/8/09 9/23/09 x NA NA NA NA NA NA NA NA

x STP-3379(422) Independence West U.S. 24 Highway Sidewalk Project x x x 2007 $475,489.00 $475,489 -$475,489 $0.00 $475,489.00 $475,489.00 $475,489.00 $0.00 x x x x x x x x x x x x x x x x x x x x x x x x x x x

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

$0 $0 $0.00 $0.00 $0.00 $0.00

 Sub Total $14,847,021 -$443,960 $14,403,061 $17,170,965 $0 $2,562,789 $12,929,037 $13,379,037 $1,024,024

FFY 2010 & 2011

x 42004 STP-3301 (449) Parkville

Route 9 Bicycle/Pedestrian Trail ‐ Phase 

1 7/1/2012 5/15/2012 2011 TE-MO, Local 2010 $350,000 $350,000 -$350,000 $0.00 $0.00 $0.00 $350,000.00 2/14/11 11/23/11 3/8/11 8/22/11 11/23/11 $350,000.00 NA 11/23/11 NA 1/1/12 5/1/12 6/1/12 7/1/12 7/15/12

x 738105 STP-3301 (450) Pleasant Hill Downtown Pleasant Hill Trail 7/1/2012 5/15/2012 2011 TE-MO, Local 2010 $320,550 $320,550 -$320,550 $0.00 $0.00 $0.00 $320,550.00 2/14/11 11/17/11 11/9/11 4/1/12 4/1/12 3/8/11 3/14/11 6/23/11 $320,550

Need 

Trailway 8/4/11 NA 3/1/12 3/15/12 NA NA NA NA NA 3/1/12 4/1/12 6/1/12 7/1/12

x 498003 STP-3301 (453) Weston

Weston Community Connectivity Initiative 

‐ 5th Street ‐ Phase 2 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $250,021 $250,021 -$250,021 $0.00 $0.00 $0.00 $250,021.00 2/14/11 2/18/11 5/23/11 7/7/11 7/18/11 3/9/11 4/27/11 5/13/11 $250,021.00 NA NA

Wilson & 

Co NA 4/4/11 5/5/11 4/4/11 5/5/11 6/8/11 8/1/11 1/18/12 3/1/12 5/1/12 7/1/12

x 410057 STP-3301(440) Kansas City

Route 152 Trail ‐ Ambassador to Green 

Hills 4/15/2012 5/15/2012 2011 TE-MO, Local

2010

(12/2010) $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00 2/14/11 3/21/11 3/24/11 4/1/11 4/12/11 3/21/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA 7/19/11 7/22/11 7/19/11 7/22/11 8/11/11 8/11/11  11/1/2011  11/1/2011 3/1/12 5/1/12

x 970082 STP-3301(441) Kansas City Ciclovia Open Streets 4/15/2012 5/15/2012 2011 TE-MO, Local

2010

(12/2010) $85,592 $85,592 -$85,592 $0.00 $0.00 $0.00 $85,592.41 2/14/11 1/1/11 12/12/11 N/A 12/12/11 $85,590.00 NA NA 9/27/11 1/1/12 3/1/12 5/1/12

x 410059 STP-3301(442) Kansas City Upper Line Creek Valley Trail 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00 2/14/11 3/17/11 3/30/11 4/14/11 3/16/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA

10/17/11   

7/19/2011

10/18/11   

7/26/2011

10/8/11    

7/19/201

1 7/26/11  11/1/2011  11/1/2011 3/1/12 5/1/12

x 611156 STP-3301(443) Kansas City

Blue River and Trolley Track Trails South 

Connector 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00 2/14/11 2/25/11 3/30/11 3/3/11 8/4/11 8/11/11 $500,000.00 Need NA NA NA 6/24/11 2/3/12 NA NA NA NA NA 4/1/12 5/1/12 6/1/12 7/1/12

x 690371 STP-3301(444) Kansas City Highway 150 Trail 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $468,750 $468,750 -$468,750 $0.00 $0.00  $              468,750.00 $468,750.00 $0.00 NA 6/31/2011 11/1/11 1/1/12 3/1/12 5/1/12

x 410058 STP-3301(445) Kansas City

Route 152 Trail ‐ Green Hills to Line 

Creek Parkway 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00 2/14/11 3/14/11 3/24/11 4/1/11 4/12/11 3/17/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA

10/17/11     

7/19/2011

10/18/11     

7/29/2011

7/19/201

1 7/29/11 11/17/11 1/26/12 11/1/11 1/1/12 3/1/12 5/1/12

x 510068 STP-3301(446) Kansas City

Shoal Creek Trail (Sec 6) ‐ Maplewoods 

Pkwy to Barry 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00 2/14/11 3/14/11 4/21/11 8/2/11 3/14/11 8/31/11 9/7/11 $500,000.00 NA NA NA NA 6/15/11 7/8/11 6/15/11 6/21/11 7/7/11 9/12/11 1/4/12 1/1/12 3/1/12 5/1/12

x 970090 STP-3301(448) MARC Safe Streets for Bikes 4/15/2012 5/15/2012 2011 TE-MO, Local

2010

(12/2010) $83,817 $83,817 -$83,817 $0.00 $0.00 $0.00 $83,817.34 2/14/11 1/1/11 NA NA 9/27/11 1/1/12 3/1/12 5/1/12

x 632008 STP-3301(451) Raytown Highway 350 Bike‐Pedestrian Trail 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $433,125 $433,125 -$433,125 $0.00 $0.00 $0.00 $433,125.00 4/8/11 4/8/11 4/26/11 7/7/11 7/18/11 4/12/11 7/12/11 7/21/11 $433,125.00

Need 

Sidewalk NA NA NA 2/9/12 NA NA NA NA 3/1/11 4/1/12 5/1/12 6/1/12 6/20/12

x 934001 STP-3301(452) UMKC

UMKC Bicycle Safety Education and 

Support 7/1/2011 10/14/2011 2011 TE-MO, Local

2010

(12/2010) $36,263 $36,263 -$36,263 $0.00 $0.00  $                36,263.00 $36,263.00 $0.25 2/14/11 5/4/11 5/17/11 8/18/11 8/30/11 5/4/11 5/25/11 6/7/11 $36,260.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 6/15/11 6/24/11 8/8/11 8/8/11 12/12/11

x 632009 STP-3301(477) Raytown Raytown Downtown Streetscape 6/22/2012 2011 TE-MO, Local 2011 $483,750 $483,750 -$483,750 $0.00 $0.00 $0.00 $483,750.00 N/A 11/23/11 12/13/11 12/7/11 12/21/11 12/5/11 N/A N/A 2/1/12 3/1/12 5/1/12 6/1/12 7/22/12

x 627015 STP-3322(406) Grandview Farmers Market Place 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $225,000 $225,000 -$225,000 $0.00 $0.00 $0.00 $225,000.00 2/14/11 2/7/11 8/9/11 12/27/12 1/6/12 3/2/11 4/20/11 5/5/11 $225,000.00 NA NA RIC NA 8/16/11 9/7/11 11/30/12 12/2/11 1/5/12 1/5/12 2/8/12 3/1/12 4/15/12 5/1/12

x 627014 STP-3322(407) Grandview Main Street ‐ Phase III 5/10/2012 5/15/2012 2011 TE-MO, Local 2010 $425,000 $425,000 -$425,000 $0.00 $0.00 $0.00 $425,000.00 2/14/11 1/11/11 8/9/11 10/14/11 10/27/11 3/8/11 4/20/11 5/5/11 $425,000.00 NA

BHC 

Rhodes NA 8/8/11 8/16/11 x x x x x 3/1/12 4/1/12 5/15/12 6/1/12

x 628124 STP-3379(426) Independence

Delaware Historic Streetscape 

Restoration Phase 1 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $500,000 $500,000 -$500,000 $0.00 $0.00 $0.00 $500,000.00 2/14/11 2/3/11 3/3/11 6/14/11 7/6/11 3/8/11 4/28/11 5/12/11 $500,000.00 NA NA NA NA 5/18/11 5/31/11 5/18/11 6/5/11 6/16/11 7/7/11 12/7/11 10/31/11

1/11/12       

12/6/2011 11/23/11 1/31/12 4/1/12 5/1/12

x 628123 STP-3379(427) Independence

Englewood Art District Streetscape Phase 

II 4/15/2012 5/15/2012 2011 TE-MO, Local 2010 $228,131 $228,131 -$228,131 $0.00 $0.00 $0.00 $228,131.00 2/14/11 2/3/11 3/3/11 6/24/11 8/24/11 3/3/11 4/28/11 5/12/11 $228,130.00 NA N/A N/A NA 5/27/11 6/8/11 NA NA NA NA NA 11/4/11 1/1/12 12/19/11 4/1/12  5/1/12

$0 $0 $0.00 $0.00 $0.00 $0.00
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