
BRO Sub-allocated Funds

Project Information

Staff Assigned TIP Number

Federal Aid 

Project Number Bridge Number Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year

Cass County

Landvik 790051 BRO-B019(30) 2170001

Park Road (Cart 217) Over Cold Water 

Creek 1/1/2012 2012

Landvik 790049 BRO-B019(31) 5110010

Main City Road (Cart Rd  511) Over South 

Fork Grand River 6/1/2012 2012

Landvik BRO-B019(32) 11200041

Sherwoord Road (Cart Rd 112) Over Big 

Creek 2/1/2014 2014

Clay County

Doyle Need BRO-B024(22) 1010007 Cart Rd 101 Over Williams Creek 6/1/2012 2012

Henry County

Jackson County

Johnson County

White NA BRO-B051(38) 61000041 Cart Rd 610 Over Big Creek 11/1/2011

White NA

Soft Match Credit 

Request 00300031 Over Branch of E Fork Sni-A-Bar

White NA

Soft Match Credit 

Request 45900212 SE 1201-600 over Branch of Muddy Creek

Lafayette County

Landvik NA BRO-B054(21) 3150011 Panther Creek Rd Over Panther Creek 2/1/2012 2011

Platte County

Doyle Need 210002 Dye Store Rd. over Bear Creek 2012

Doyle Need 290004 Dye Store Rd. North over Sugar Creek 2012

Doyle

Soft Match Credit 

Request 02100191 Dye Store Rd. South over Bear Creek

Ray County

Doyle NA BRO-B089(23) 36900261 W 88th Street Over Fishing River 3/1/2012 2012

Project Information

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Letter

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation Date 

of PE Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

4/12/07

5/21/2007 

2/2/2010 4/8/11

404, 

Floodplain x x 7/31/07 80% NA x

CFS 

7/30/2007 8/15/07 x x 9/30/10

2/23/10 

2/11/10 2/24/11 4/26/11 9/1/11 8/12/11 9/20/11 9/20/11 11/1/11 11/15/11 2/1/12

9/19/07

Renew 

11/6/2007 Needed Needed 10/15/07 11/13/07 11/28/07 80% NA x

CFS      

9/6/07 6/12/08 3/14/09 3/24/09

10/23//09 

3/14/09 9/28/09 12/17/09 1/5/10 1/1/12

8/18/11 

4/8/2011 9/20/11 5/1/12 8/1/12

11/19/08 Need Need Need Need

CFS

11/14/08 Need x x 4/1/13 8/1/13 11/1/13 1/1/14 4/1/14

4/14/08  

3/16/2006

10/20/10  

4/11/2006 5/19/10

404          

Flood Plain 5/19/06 6/14/06 7/6/05 80% NA x

McD&W 

6/26/06 

S-6/14/11 

7/17/2006 5/6/10 8/4/10 8/30/11 9/21/11 ??? 12/1/11 5/1/12 7/1/12

10/21/09 2/23/10 3/31/10

404, 

Floodplain 8/3/11 8/18/11 8/30/11 80% NA

H&C  

10/27/2009 NA 3/11/10 3/19/10 3/19/10 9/27/10 10/14/10 11/9/10 7/22/11 9/1/11 10/1/11 12/1/11

2/9/10 3/30/10 9/22/10

Farmland -

9/27/10 404 - 4/15/10 7/13/10 7/21/10 80% NA 1/21/10

Eng 

2/11/10 7/17/10 9/27/10 10/14/10 10/14/10 11/8/10 1/31/11 1/31/11 9/1/11

9/19/11 

6/29/2011 7/6/11 10/1/11 11/1/11 1/1/12 3/1/12

9/26/11 Need NA NA NA 9/20/11 Need

9/26/11 Need NA NA NA 9/20/11 Need

8/19/10 9/7/10 Need

Farmland 

Floodplain 

T&E 9/10/08 7/22/10 8/13/10 80% NA 11/25/09

H&C 

3/25/2010 9/9/10 9/22/11 Need 9/22/11 11/1/11 12/1/11 4/1/12

Project Status
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CMAQ Sub-allocated Funds

Project Information

Staff Assigned

State 

Project 

Number TIP Number

Federal Aid Project 

Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year

FFY 2009 & Previous Years

980020 FTA TRANSFER KDOT/MoDOT

KC Freight Congestion-Air Quality 

Improvement Demo 2009

970039 FTA TRANSFER MARC

MARC Regional Air Quality Public 

Education Program 2009

970040 FTA TRANSFER MARC Regional Bicycle & Pedestrian Program 2009

Madison 970041 FTA TRANSFER MARC Regional Rideshare Program 2009

995158 FTA TRANSFER KCATA Ozone Alert Day Reduced Fare Program 2009

996073 FTA TRANSFER KCATA Van Pool Program Expansion 2009

518007 Gladstone Greening the Fleet 2009

995166 FTA TRANSFER KCATA

kcICON Congestion Mitigation Transit 

Service 2009

995167 FTA TRANSFER KCATA

Shoal Creek Transit service 

Demonstration 2009

995161 FTA TRANSFER KCATA #183 Independence Green Route 2009

995160 FTA TRANSFER KCATA #285 Independence Blue Route 2009

FFY 2010

Madison 610205 CMAQ-3300(463) Kansas City Kansas City Bicycle Initiative Phase1 N/A

Madison 610494 CMAQ-9900(414) Kansas City

BIKE RACKS                                                   

Kansas City Bicycle Initiative Phase 3 N/A 2001

Madison 610494 CMAQ-9900(414) Kansas City

SIGNS                                                                

Kansas City Bicycle Initiative Phase 3 10/1/2011 2001

Madison 610493 CMAQ-9900(412) Kansas City

Blue River Greenway Trail-Design only                

Constr. Dollars STP-3301(456)  FY2013 NA

Madison 510061 CMAQ-9900(413) Kansas City Vivion Road Phase 3 2010

Madison 970055 CMAQ-3416(402) Kansas City Paseo Bridge Bike/Ped Connection 2010

Moore, Landvik 4U1192 420001 CMAQ-3400(419) Parkville Parkville Highway 9 Bridge NA 2010

Madison 970039 FTA TRANSFER MARC

MARC Regional Air Quality Public 

Education Program NA 2010

Madison 970040 FTA TRANSFER MARC Regional Bicycle & Pedestrian Program NA 2010

Madison 970056 CMAQ-3303(418) Kansas City

Feet First Challenge - Bike Week - 

Carfree Week NA 2010

Madison 995167 FTA TRANSFER KCATA

Shoal Creek Transit service 

Demonstration NA 2010

Madison 995158 FTA TRANSFER KCATA Ozone Alert Day Reduced Fare Program NA 2010

Madison 996073 FTA TRANSFER KCATA Van Pool Program Expansion NA 2010

Madison 970041 FTA TRANSFER MARC Regional Rideshare Program NA 2010

FTA TRANSFER

Correction for 2009 Transfer (Funds were 

transfered twice) NA

FFY 2011

Madison 970083 CMAQ-3301(469)
Kansas City, MO

Heavy Duty Truck CNG Purchase 8/1/2012 2011

Madison

Requested 

transfer 7/25 970040 CMAQ-3301(464)
MARC

Active Transportation Program (50/50) NA 2011

Madison

Requested 

transfer 7/25 970039 CMAQ-3301(466)
MARC

Regional Air Quality Public Education 

(50/50) NA 2011

Madison

Requested 

transfer 7/25 995158 CMAQ-3301(467)
KCATA

Ozone Alert Program (60/40) NA 2011

Madison

Requested 

transfer 7/25 970041 CMAQ-3301(468)
MARC

Regional RideShare Program (50/50) NA 2011

Doyle 518010 CMAQ-3323(406)
Gladstone

N. Oak and 76th Signal and Turn Lane 5/1/2013 2013

Madison

Requested 

transfer 7/25 995176 CMAQ-3302(420)
KCATA

Troost Corridor Transit Service Expansion NA 2011

Madison

Requested 

transfer 7/25 995177 CMAQ-3302(421)
KCATA

Eastside Activity Connector NA 2011

FFY 2012

Madison 970084 CMAQ-3301(463)
Kansas City, MO

Armour/Benton Bicycle Facilities 9/1/2013 2012

Landvik 632007 CMAQ-3343(407)
Raytown

Blue Ridge Boulevard Bike Lanes 5/1/2013 2013

Madison 970040 CMAQ-3301(464)
MARC

Active Transportation Program (50/50) 9/1/2013 2012

Madison

FTA 

TRANSFER 970039 CMAQ-3301(466)
MARC

Regional Air Quality Public Education 

(50/50) NA 2012

Madison

FTA 

TRANSFER 995158 CMAQ-3301(467)
KCATA

Ozone Alert Program (60/40) NA 2012

Madison

FTA 

TRANSFER 970041 CMAQ-3301(468)
MARC

Regional RideShare Program (50/50) NA 2012

Madison MoDOT
MoDOT

Traffic Signal Communication and 

Coordination 9/1/2013 2012

Madison 611155 CMAQ-3379(429)
Kansas City, MO

Truman Road ATMS Fiber, Charlotte to 

Winchester 9/1/2013 2012

Madison 995176 CMAQ-3302(420)
KCATA

Troost Corridor Transit Service Expansion 9/1/2013 2012

Madison 995177 CMAQ-3302(421)
KCATA

Eastside Activity Connector 9/1/2013 2012

Project Information

Congats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certificatio

n Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertise

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

x x NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA x

8/19/99 x x x x x x 2/29/00 $296,000 x x x x x x x x x x x x x x x 10/31/01 x x x x

12/7/01 x 5/17/11 x x x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x x x x x x 4/11/11 x 5/11/11

12/7/01 x 5/17/11 6/13/11 x x 12/16/02 $784,000 x x x x x x x x x x 5/10/11 x

8/15/11       

4/18/2011 7/28/11 9/27/11 11/1/11

12/7/01 Mtg on 7/14 6/9/03 5/19/04 NA 12/7/01 6/6/02 7/15/02 $400,000 NA 3/22/04 4/29/05 4/26/05 5/11/09 5/28/09 7/2/09

x

Renew  

10/20/03 x x 4/23/02 $423,160 x x x x 3/29/04 x x x 8/18/06

x x x x x x x $0 x x x x x x x x x x x x x x x x x x x

NA

Transfered 

7/14/10 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

NA

Transfered 

7/14/10 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

NA 9/8/10 9/29/10 NA NA 3/10/11 3/23/11 4/5/11 $119,000 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 5/10/11 NA

Transfered 

7/14/10 5/20/09 6/22/09 404 x 11/12/09 11/25/09 $1,958,000 Permit NA HNTB NA NA 8/19/09

11/20/200

9 12/17/09 2/19/10

Requested 

2/26/10 NA NA NA NA NA NA NA NA NA NA

Transfered 

7/14/10 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Transfered 

7/14/10 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

Transfered 

7/14/10 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/18/11 7/18/11 7/13/11 NA 7/13/11 7/19/11 NA NA $510,000 NA NA NA NA NA NA NA NA NA NA NA NA NA 10/1/12 11/1/12 12/15/12

2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/18/11 8/17/11 8/25/11 Need Sec 106 8/24/11 Need $600,000 NA NA NA 9/16/11 9/21/11 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13

2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/18/11

Req.Transfer   

7/22/2011 NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

2/18/11 10/15/11 8/24/11 Need 10/1/11 4/1/12 10/1/12 12/1/12 1/1/13 3/1/13 4/1/13

2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

NA NA NA NA NA NA NA NA $0 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

2/18/11 3/28/11 3/30/11 4/4/11 4/12/11 3/16/11 $360,000 NA NA 1/1/13 NA NA NA NA NA 6/1/13 8/1/13 11/1/13 12/15/13

2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

2/1/12 3/1/12 6/1/12 1/1/13 6/1/13 8/1/13 11/1/13 12/15/13

Project Status
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SRTS Sub-allocated Funds

Project Information

Staff Assigned

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year

FFY 2009 & Previous Years

Landvik NA

SRTS-INF-

H104(005)

Lexington R-V School 

District Sidewalk Project 8/10/2011 2011

White NA

SRTS-INF-

H104(004)

Holden R-III School 

District

Sidewalk Project - At elementary, 

intermediate and middle School 2011

Doyle NA

SRTS-INF-

H284(104) Richmond Sidewalk Project - Rte 13/South Street 8/1/2012 2012

FFY 2010

Landvik 735024

SRTS-NI-

H304(501)

Belton Police 

Department

Law enforcement activities on roadways 

near schools. 4/5/2011 2011

Landvik 627012

SRTS-NI-

H304(502) City of Grandview

Student education involving vehicle-pedestrian 

interaction.  Speed management activities on 

roadways near schools. 10/1/2011 2011

Landvik 634056

SRTS-NI-

H304(503)

Jackson County 

Sherrif, Hickman Mills 

School District

Student education involving vehicle-

pedestrian interaction.  Speed 

management activities on roadways near 

schools. 3/24/2011 2011

Landvik 634057

SRTS-NI-

H304(504)

Jackson County 

Sherrif, Indian Creek

Student education involving vehicle-

pedestrian interaction.  Speed 

management activities on roadways near 

schools. 3/24/2011 2011

Madison 970076

SRTS-NI-

H304(505)

Missouri Bicycle 

Federation

Purchase of equipment for a mobile 

bicycle education center to educate 

students around the Kansas City area. 9/15/2011 2012

Doyle 420002

SRTS-NI-

H304(506)

Parkville Police 

Department

Purchase equipment to increase speed 

awareness around the schools.  Increase 

law enforcement around the schools.  

Provide bike and pedestrian education to 

students. 9/1/2011 2011

Landvik 739102

SRTS-NI-

H304(507)

Raymore Police 

Department

Purchase equipment to increase speed 

awareness around the schools.  Increase 

law enforcement around the schools.  11/23/2010 2010

Madison

SRTS-INF-

H284(105) Kansas City

Construction of a sidewalk from the 

intersection of Highland and Vivion to the 

intersection of NE 48th St. and Antioch  

South side only 10/30/2011 2012

FFY 2011

Shipley

SRTS-INF-

H285(109) Sedalia

Construction of sidewalks on 3rd St. from 

Warren to Park Ave., 5th St. from Warren 

to Barrett, Warren Ave. from 5th St. to 3rd 

St., and Barrett Ave. from 5th St. to 3rd 

St.

Project Information

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation Date 

of PE Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/A

pproval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments to 

LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

6/27/07 6/18/10 6/22/10 1/22/10 6/22/10 7/21/09 9/4/09 9/11/09 $250,000.00 NA 6/3/09

Olsson

8/11/09 11/19/09 x x

5/28/10

4/21/10 5/17/10 6/16/10 6/24/10 6/21/11 7/20/10

3/31/11 

7/21/2010 8/11/10 6/24/11 7/7/11 7/15/11

Bids +25% 

High 9/1/11

6/27/07 7/19/10 7/21/10 10/1/10 10/14/10 7/9/08 8/26/08 9/2/08 $250,000.00 NA x

11/25/08 

s9/17/09 12/24/08

12/23/09  

5/26/2009 1/21/10 x 4/21/10 5/27/10 10/15/10 10/18/10 11/9/10

6/29/11 

4/11/2011

4/15/10 4/13/10 5/18/10 5/20/10 x 6/2/10 5/12/11 6/6/11 $250,000.00 Needed 4/21/10 8/1/11 9/1/11 1/1/12 3/1/12 6/1/12 6/1/12 7/1/12 9/1/12

5/17/10 9/2/10 9/8/10 NA 9/9/10 8/26/10 9/28/10 11/15/10 $23,386.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 4/5/11 NA 4/29/11

5/17/10 Need NA Need 8/26/10 9/20/10 10/13/10 $21,830.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 9/15/11 11/1/11

5/17/10 9/2/10 9/7/10 NA 9/7/10 8/26/10 11/15/10 12/2/10 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/24/11 NA 3/29/11

5/17/10 9/2/10 9/7/10 NA 9/7/10 10/12/10 10/26/10 11/15/10 $25,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 3/24/11 NA 3/29/11

5/17/10 8/25/10 8/31/10 NA NA 7/13/10 8/25/10 9/28/10 $35,000.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8/26/11

11/1/2011   

8/22/2011    

10/18/2010 12/31/11

5/17/10 7/1/11 7/13/11 NA 7/13/11 10/13/10 11/15/10 12/2/10 $11,659.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA 8/1/11 NA NA 8/16/11 NA 9/21/11

5/17/10 9/8/10 9/9/10 NA 9/9/10 7/1/10 10/12/10 10/29/10 $17,340.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 11/23/10 NA 12/9/10

11/23/10 2/9/11 3/3/11 8/2/11

Need letter 

from school 

that project 

will not affect 

recreational 

facilities  

Requested 

8/18/11 3/28/11 5/12/11 5/23/11 $250,000.00 NA

Talifero & 

Brown NA NA 6/15/11 7/8/11 7/28/11 7/28/11 8/19/11 9/15/11 10/15/11 12/30/11

9/28/11 1/13/11 $226,737.30 NA

Project Status

LPA Project Report.xlsx
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STP Small City Sub-allocated Funds

Project Information

* Updated per RM balance sheet for 04/30/10

Project Information

Staff Assigned

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year

Clinton

Excelsior Springs

Harrisonville

Landvik 780005 STP-2907 (402)

N. Independence Culvert over Town 

Creek 4/1/2012 2012

Landvik 780006 STP-2900 (409) Locust Street Mill & Overlay 2012

Kearney

Knob Noster

Oak Grove

Pleasant Hill

Richmond

Warrensburg

Shipley NA STP-6300 (404) Pine Street, Holden St  Improvements 5/15/2012 2012

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation 

Date of PE 

Funds if 

Applicable

Prel Plans 

Submitted 

for review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certificatio

n Letter

Submitte

d for 

PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization 

to Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

NA NA NA NA 3/31/11 5/17/11 3/31/11 6/1/11 12/1/11 1/1/12 3/1/12 5/1/12

NA NA NA NA NA NA

9/8/11 $362,264.00 NA NA NA NA 2/23/11 NA 2/23/11 x x 3/11/11 11/1/11 2/23/11 6/21/11 2/1/12 3/1/12 6/1/12

Project Status

LPA Project Report.xlsx
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STP Urban Sub-allocated Funds

Project Information

Staff Assigned

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year

FFY 2009 & Previous Years

Madison 628111 STP-3379(415) Independence

R.D. Mize Rd, Little Blue Pkwy to Eureka 

Rd x 2009

Madison, 

Landvik 970029 STP-9900(422) MARC Operation Green Light Priority Corridors x 2009

Madison 611112 STP-3403(408) Kansas City Grand Corridor Signalization 2009

Madison 634051 STP-1204(401) Jackson Cty

Liggett Rd, Lake Jacomo Dam to Blue 

Springs city limit x 2009

Madison 995163 KCATA Transfer KCATA

Preventive Maintenance for commuter 

Express Service x 2009

Madison 610026 STP-3394(401) KCMO

Forrester Viaduct, Santa Fe to St. Louis 

Ave x 2009

Madison 611109 STP-3301(405) Kansas City Central Corridor Signal 12/8/2010 2009

Boenish 4S1921 590146 MoDOT

Rte 9 Heart of America Bridge 

Bicycle/Pedestrian Facility x 2009

FFY 2010

Madison 970058 STP-3350(409) Kansas City

Ward Parkway OGL Network Data 

Communications 11/30/2010 2010

Madison 611111 STP-3301(437) Kansas City Charlotte Corridor Signal 1/18/2011 2010

Madison 611100 STP-3357(402) Kansas City Pennsylvania & 12th St. 5/11/2010 2010

Johnson 4U1108B 490077 MoDOT MO 45 from Route K to Route 9 x 2010

MARC

Deobligation from Operation Green Light 

for the Ward Parkway OGL Data 

Communications Project

Pleasant Hill Adjustment from STP Small City Funds 2013

FFY 2011

Madison, 

Landvik 970069 STP-3301(433) MARC Operation Green Light Priority Corridors 2010

J4U1165 & 

J4U1166 510064 NA Kansas City

US 169 - Interchanges at 96th & 108th 

(Grading & Bridges) 10/21/2011 2011

FFY 2012

Madison 970041 CMAQ-N034(602) MARC Regional Rideshare Program 2012

Nelson, Landvik 4I2289 625029 STP-1200 (405) Blue Springs Woods Chapel Rd; (Castle to Walnut) 3/7/2012 2012

Doyle, Johnson 4S2206 414004 STP-3400 (424) Riverside Vivion Road Bridge over Line Creek 12/15/2011 2012

Madison 628116 STP-3379(425) Independence 35th St. Improvements, Noland to Crysler 8/10/2012 2012

Madison 690305 Kansas City Blue Parkway & Hardesty   (SIGNAL) 2012

Madison 690306 Kansas City E 63rd St. & Hardesty   (SIGNAL) 2012

Johnson 4U1108B 490077 MoDOT MO 45 from Route K to Route 9 2012

Madison 611009 STP-3358(401) Kansas City

Longview Rd. (sec 2), Spring Valley Dr. to 

Blue Ridge Blvd. 8/1/2012 2011

FFY 2013

White 738100 Pleasant Hill M-7 Hwy & Country Club Dr.  Signal 2010

Landvik 634058
STP-3301 (454)

Jax Cty - PE, R/W 

MoDOT - CO Lee's Summit Rd, Anderson to MO 40 5/1/2012 2013

Madison 510064
Kansas City

US 169 - Interchanges at 96th & 108th 

(Grading & Bridges) 2013

Landvik 630070
STP-3301(455) Lee's Summit

Lee's Summit Rd, Colbern Rd to Gregory 

Blvd 5/1/2013 2013

Madison 510064
STP-3301(456) Kansas City

Blue River Trails, Swope Park to Brush 

Creek 2013 2013

Madison 510062 STP-3400(422) Kansas City N. Brighton, Rte 210 to Parvin Rd 2013 2012

Madison 970078
STP-3301(465) Kansas City Share the Road Safety Program 2013

Landvik
Raytown

MO 350 & Raytown Road Intersection 

Improvements 2013

Madison 611041
STP-3301(457) Kansas City

Blue Parkway and Eastwood Trafficway 

Intersection & Bridge 2013

Doyle 420003
STP-3400(430) Parkville

Parkville Regional Multi-Modal Access and 

Livable Community Study 12/1/2011 2012

Madison 970089
STP-3301(458) MARC

Operation Green Light Communications & 

Corridor Video Monitoring 2013

Madison 970087
STP-3301(459) MARC

Livable Communities Pilot Planning 

Program N/A 2013

Doyle 520046
STP-3392(404) Liberty Liberty Drive Improvements 2013

White 738104
STP-3301(460) Pleasant Hill Business M-7 Highway Improvements 4/1/2013 2013

Madison 970079
STP-3301(461) MARC Regional Bikeway Plan Update N/A 2013

Doyle 498002
STP-3301(462) Weston

Weston Community Connectivity Initiative - 

Highway 45 - Phase 1 2013

FFY 2014

Fisher, Landvik 4I1773 520039
Liberty

M-291 Bridge widening and ramp 

modification @ I-35 2014

Madison 510065
STP-3377(408) Kansas City Front Street, I-35 to Universal 2014

Landvik 627013
STP-3322(408) Grandview Phase IV Main Street Improvements 2014

Madison 510064
Kansas City

US 169 - Interchanges at 96th & 108th 

(Paving) 2014

Madison 690369
Kansas City MO 350 & Noland Rd Intersection 2014

Project Information

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation Date 

of PE Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertisem

ent Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

Needed Needed Needed 7/9/08 8/26/08 9/2/08 $250,000 NA x

11/25/08 

s9/17/09 12/24/08

12/23/09  

5/26/2009 1/21/10 4/21/10 5/27/10

Needed

Requested 

4/7/10

4/21/10  

3/10/10  

5/20/10  

3/17/2010

NA x x x x x x $0.00 NA NA NA NA x x x x x x x x x x x x x x x

NA 2/18/10 3/2/10 11/16/09 x x x 7/22/10 $700,000 NA x x NA x x x x x x 8/9/10 x x

8/10/2010 

comments 

back 8/16

Comments 

sent to city 

8/20 11/5/10 11/23/10 2/8/11 3/7/11 3/9/11

NA 7/21/09 7/31/09 9/4/09 9/4/09 9/2/09 9/2/09 9/14/09 $520,000 Permit NA NA NA x x x x x x 9/11/09 7/21/11 8/6/10 11/10/10 11/23/10 12/7/10 12/21/10 3/15/11 3/15/11 4/15/11

NA 9/15/09 9/28/09 9/4/09 9/4/09 x x 12/11/09 $104,000 NA x x NA x x x x x x 1/21/10 x x x 1/4/10 1/26/10 4/16/10 5/26/10 5/26/10 6/21/10

NA x x x x x x $0 NA NA NA NA x x x x x x x x x x x x x x x x

x 3/16/11 3/24/11 8/23/11 NA NA NA NA 3/16/11 3/30/11 7/1/11 7/21/11 8/23/11 9/28/11 12/12/11 9/15/11 11/1/11 12/13/11 4/1/12

2/8/10 3/31/10 5/5/10

Fllodplain 

Dev Permit 2/8/11 2/16/11 3/8/11 $1,125,000

MT17         

2/18/11 NA NA NA NA NA x x 2/16/11 3/17/11 3/1/11 4/25/11 10/1/11 11/1/11 11/1/11 1/15/11 2/15/11

3/3/11 11/23/10 12/21/10 3/3/11 4/14/11 5/5/11 $2,600,000 NA NA NA 11/15/11 11/15/11 5/15/12 7/15/12 10/15/12

City of KC is doing signal warrant analysis and will  have an answer Dec 2 -  move into 2011 construction 

or not

Same as above

NA 12/13/00

12/02/10  

9/20/05

10/21/10  

8/18/2005 12/2/10 10/14/10 1/10/11 1/24/11 $5,151,600 NA NA CFS NA x x x x x 7/23/04 3/10/12 5/15/12 6/12/12 6/30/12 7/15/12 8/15/12 8/30/12

11/11/11

11/11/11 3/15/11 6/14/11 7/26/10 8/1/11 NA? NA x 12/1/10 5/23/11 6/3/11 6/14/11 8/1/11 1/1/12 5/1/12 NA NA NA NA NA

11/11/11 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

11/11/11 1/1/12 8/22/11 $4,737,900

Tran-

Systems x 12/1/11 3/1/12 1/1/13 3/1/13 4/1/13 6/1/13

11/11/11 9/28/11 $500,000 11/1/12 5/1/12 7/1/13 10/1/13

NA 5/4/09 7/13/09 12/11/08 7/10/09 11/1/12 7/2/09 10/13/09 10/29/09 12/18/09 12/18/09 5/1/12 7/1/13 10/1/13

11/11/11 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

11/11/11 1/1/12 5/1/12 11/1/12 5/1/12 7/1/13 10/1/13

11/11/11 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

11/11/11 1/1/12 4/27/11 8/22/11 9/1/11 $115,000 NA 9/15/11 11/15/11 12/1/11 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

11/11/11 1/1/12 11/1/12 5/1/12 7/1/13 10/1/13

11/11/11 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

11/11/11 1/1/12

11/11/11 1/1/12 7/2/11 Need x 4/1/12 10/1/12 3/1/13 5/1/13

11/11/11 1/1/12 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA

11/11/11 1/1/12

12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

12/1/12 1/1/13 5/1/13 11/1/13 5/1/13 7/1/14 10/1/14

12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

12/1/12 1/1/13 11/1/13 5/1/13 7/1/14 10/1/14

Project Status
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TE Rural Sub-allocated Funds

Project Information

Staff Assigned

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed / 

Construction 

Year

FFY 2009 & Previous Years

Doyle 590162 STP-2400(403) Excelsior Springs US Highway 69 Trail Phase III NA 2011

Landvik 790050 STP-9900(491) Peculiar North 71 Highway Greenway 5/1/2012 2012

Shipley STP-9900(482) Concordia Trail of Memories 4/1/2012 2011

Hardy, Doyle Add to STIP STP-9900(499) Windsor Sidewalk

Landvik 74002 STP-3301(427) Drexel

Drexel Route A Rain Garden 

Enhancement 6/1/2012 2012

Doyle 590161 STP-3301(428) Clay County Parks

Smithville Lake Trail - W Hwy to 188th 

Street, Phase 2 Amended NA 2011

FFY 2010 & 2011

Doyle NA STP-3400 (425) Henry County

Henry County Museum Building 

Improvements 3/1/2012 2012

Landvik NA STP-3400 (426) Higginsville Fairgrounds Ave Sidewalks 10/12/2011 2012

Doyle NA STP-3400 (427) Richmond Hwy 10 & T Landscaping Improvements 6/1/2012 2012

White NA STP-3400 (428) Urich Sidewalk Improvements 1/25/2012 2012

Doyle NA STP-3400 (429) Windsor Sidewalk / Trail Improvements 6/1/2012 2012

NA MoDOT 2012

Project Information

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation Date 

of PE Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertisem

ent Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

10/4/05

9/21/11  

4/11/2006

Renew 

4/11/2006

Renew 

1/5/2009 9/22/11 7/7/06 8/31/06 9/14/06 $153,400.00 x x

SKW  

8/22/2006 8/20/08

1/21/2009      

x

3/17/09  

10/16/2008 5/8/09 7/13/09 10/26/09 10/26/09 10/14/10

8/15/11 

11/1/2010 12/13/10 10/1/11 10/15/11 NA NA NA NA 11/1/11

8/7/07

Renew  

10/3/2007 4/8/08 x 9/25/07 11/18/07 12/11/07 $92,000.00

Monuments 

Agreement x

Landplan  

1/8/2008 3/20/08

04/2009  

11/25/2008 ???? 4/1/12 6/1/12

4/21/09 6/24/09 8/3/09 x 7/7/08 7/13/08 $219,247.20 NA x 11/13/08 11/28/08 8/4/09 8/19/09 4/21/10 4/21/10 5/3/10 5/13/10 Need 12/1/11 2/1/12 3/1/12 3/1/12 5/1/12

3/31/08 7/7/08 8/20/08 9/2/08 $73,000.00 Need 10/1/11 11/1/12 3/1/12 x x x x x x 4/1/12 5/1/12 7/1/12

9/22/08 9/22/08 3/16/11 Floodplain 3/27/08 7/9/08 7/24/08 $202,696.00 NA Olsson NA 1/29/10 x NA NA NA NA 10/18/10

5/5/10 

9/3/10 R 6/10/10 11/9/10 9/15/11 NA NA NA NA

2/14/11 6/13/11 7/14/11 2/23/11 3/17/11 5/5/11 $25,000.00 NA 3/29/11

GRA 

6/13/2011 7/21/11 10/1/11 NA NA NA NA NA 12/1/11 1/1/12 1/15/12 2/1/12 4/1/12

2/14/11 7/8/11 7/18/11 9/1/11

Sec 106  4(f) 

Workseet 2/23/11 3/17/11 5/5/11 $145,200.00

MT17 

9/13/2011 2/24/11

Sprenkle 

4/18/2011 5/3/11 7/6/11 7/19/11 NA NA NA NA NA 8/17/11 8/25/11 8/17/11 9/11/11 9/15/11 9/19/11 10/15/11 10/17/11 11/1/11

2/14/11 2/23/11 5/5/11 6/2/11 $29,250.00 MT17 Needed 2/7/11

6/14/11 

Olsson 9/20/11 2/1/12 NA 4/1/12 5/1/12 6/1/12 6/1/12 8/1/12

2/14/11 7/6/11 8/11/11 7/7/11 8/11/2011 2/23/11 3/17/11 5/5/11 $195,500.00 Need 3/15/11

Great River 

4/12/2011 5/19/11 10/1/11 10/1/11 11/1/11 12/1/11 12/15/11 1/3/12 4/1/12

2/14/11 2/23/11 6/30/11 8/1/11 $238,464.00 Need

5/12/11 

2/24/2011

Sprenkle 

6/27/2011 8/12/11 11/1/11 2/1/12 3/1/12 4/1/12 4/15/12 5/1/12 7/1/12

Project Status

LPA Project Report.xlsx
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TE Urban Sub-allocated Funds

Project Information

Staff Assigned

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed/ 

Construction 

Year

FFY 2009 & Previous Years

Landvik 415204 STP-3301(406) Platte County Highway 45 Pedestrian Bicycle Extension 9/16/2011 2010

Madison x 611117 STP-3301(408) KCMO Parks & Rec

Brush Creek Trail - Lake of the Enshriners 

to Prospect - Let with (423) 5/2/2011 2008

Madison 611124 STP-3400(403) KCMO Water Services

I-670 Ped Bridge Safety and Aesthetic 

Enh 2/8/2011 2010

Madison 410056 STP-3419(404) KCMO

N Congress Bridge - Rec'vd letter 11/2/10  

from KC to cancel project

Madison x 611135 STP-3301(423) Kansas City

Brush Creek Trail - Woodland to Prospect 

- Let with (408) 5/2/2011 2010

Madison 611134 STP-3301(426)

Kansas City - Parks & 

Recreation Cliff Drive Restoration Phase 3 1/19/2011 2010

Madison x 611133 STP-3400(410)

Kansas City - Parks & 

Recreation

Blue River and Indian Creek Greenway 

Trail Confluence 9/21/2011 2012

Cremer 735020 STP-3400(411) Belton Oil Creek Greenway Trail 6/16/2011 2011

Cremer 518006 STP-3323(404) Gladstone

Shoal Creek Valley Trail - M1 to 

Maplewoods 6/28/2011 2011

Hardy, Landvik x 611138 STP-3351(408)

3 - Trails CID - PE 

MoDOT - R/W, CO

I-435 and Bannister Road Bicycle and 

Pedestrian Crossing 6/1/2012 2012

FFY 2010 & 2011

Madison 934001 STP-3301(452) UMKC

UMKC Bicycle Safety Education and 

Support 4/15/2012 2011

Madison x 970090 STP-3301(448) MARC Safe Streets for Bikes 4/15/2012 2011

Madison x 970082 STP-3301(441) Kansas City Ciclovia Open Streets 4/15/2012 2011

Madison x 410057 STP-3301(440) Kansas City

Route 152 Trail ‐ Ambassador to Green 

Hills 4/15/2012 2011

Doyle x 42004 STP-3301 (449) Parkville Route 9 Bicycle/Pedestrian Trail ‐ Phase 1 7/1/2012 2011

Madison x 410058 STP-3301(445) Kansas City

Route 152 Trail ‐ Green Hills to Line 

Creek Parkway 4/15/2012 2011

Madison x 410059 STP-3301(442) Kansas City Upper Line Creek Valley Trail 4/15/2012 2011

Madison x 510068 STP-3301(446) Kansas City

Shoal Creek Trail (Sec 6) ‐ Maplewoods 

Pkwy to Barry 4/15/2012 2011

Madison x 628124 STP-3379(426) Independence

Delaware Historic Streetscape 

Restoration Phase 1 4/15/2012 2011

Landvik x 632008 STP-3301(451) Raytown Highway 350 Bike‐Pedestrian Trail 4/15/2012 2011

Landvik x 690371 STP-3301(444) Kansas City Highway 150 Trail 4/15/2012 2011

Madison x 611156 STP-3301(443) Kansas City

Blue River and Trolley Track Trails South 

Connector 4/15/2012 2011

White x 738105 STP-3301 (450) Pleasant Hill Downtown Pleasant Hill Trail 5/1/2012 2011

Madison x 628123 STP-3379(427) Independence

Englewood Art District Streetscape Phase 

II 4/15/2012 2011

Landvik x 627015 STP-3322(406) Grandview Farmers Market Place 4/15/2012 2011

Landvik x 627014 STP-3322(407) Grandview Main Street ‐ Phase III 4/15/2012 2011

Cremer 630077 STP-3301(447) Lee's Summit

PROJECT CANCELED                               

Velie Trail and Pedestrian Bridge 4/15/2012 2011

Doyle 498003 STP-3301 (453) Weston

Weston Community Connectivity Initiative 

‐ 5th Street ‐ Phase 2 4/15/2012 2011

Project Information

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation Date 

of PE Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

7/11/05

9/18/2005  

2/1/2011 2/9/11

R-3/7/11 

10/26/05 3/18/11 3/14/11 4/13/11 4/27/11 $634,785.00

Sent to CO on  

6/1/2011 x

TranSyste

ms NA 3/7/06 4/28/06 NA NA NA NA 7/6/11 2/25/11 3/23/11 7/10/11 8/1/11 8/21/11 8/25/11 9/16/11 9/21/11 10/5/11

1/14/08

6/12/2006  

8/11/2005

11/3/2010 

6/27/2006 4/2/10 NA 9/22/08

S-5/13/2010  

8/5/2009

S-5/21/10   

8/17/09 $490,000.00 3/2/11 x x NA

8/28/2009  

5/20/09 9/24/09 NA NA NA NA 7/12/10 2/25/11 3/22/11 3/3/11 4/8/11 4/15/11 4/20/11 6/14/11 6/14/11 6/22/11

10/11/06 10/25/06

4/15/2010  

2/28/07 5/5/10 NA 10/7/10 10/18/10 10/27/10 $112,500.00 5/11/11 x x x

7/28/2009  

4/22/2008

9/24/09  

4/30/2008 x x x x 10/12/10 6/21/10 7/19/10 10/13/10 10/21/10 10/28/10 12/8/10 3/7/11 3/7/11 5/6/2011

R-3/21/08  

10/15/2007 4/9/08

2/28/08  

10/31/2007 Floodplain 4/4/08 6/3/08 6/17/08 $330,000.00 NA x SKW NA

5/14/08  

4/4/2008

5/15/08  

4/16/2008

1/26/09  

12/9/08

2/21/09  

1/6/2009 3/25/09 4/3/09 7/1/09

7/23/09  

7/21/2009 8/13/09 NA 9/11/09

Eligibility  

9/21/2009

7/11/05

3/10/2008  

2/19/08 1/28/08 8/24/09 10/27/10 9/21/09 10/5/09

SUP-5/18/10 

11/16/2009 $490,000.00 3/2/11 x x NA

7/6/09 

6/19/08 9/24/09 1/19/09 x x x 7/12/10 2/25/11 3/22/11 3/3/11 4/8/11 4/15/11 4/20/11 6/14/11 6/14/11 6/22/11

3/10/08 1/31/08 2/3/10 x

3/31/08  

1/14/2008 11/6/09 11/23/09 $450,000.00 NA x x x x x x x x x 7/9/10

6/28/10 

3/18/2009

4/23/2010  

11/12/2010 6/28/10

Rmks to PS 

8/17/10 12/3/10 12/15/10 1/11/11 2/18/11 2/28/11

1/14/08

R-10/30/09  

3/3/2008  

4/19/2008 2/16/11 4/18/11 7/5/11

Supp  

1/14/2008

Supp 5/12/11   

8/5/2009

Supp 5/17/11         

8/17/2009 $992,000.00 NA x x NA  8/19/2008 x 3/21/11 x x x 4/27/11 3/21/11

5/31/11            

3/28/2011 7/8/11 7/27/11 8/3/11 8/22/11 10/5/11 10/7/11 10/13/11

x x

5/20/09  

1/23/2008

6/22/2009  

1/13/2008 2/17/11 1/14/08 3/21/08 4/3/08 $396,378.00 1/6/11 x

TranSyste

ms NA

8/26/2008  

7/21/2008

9/8/08  

8/13/2008 x x x x 2/4/11 10/28/10 10/28/10 12/9/10 2/18/11 4/21/11 5/18/11 7/18/11 8/23/11 8/25/11

x

5/3/11         

2/19/08 1/28/08 1/23/09 12/2/10 6/4/10 3/16/11 5/17/11 $636,039.87 NA NA NA NA

3/2/2009   R-

2/20/09  

7/25/09  

4/25/2009

3/2/2009  

R-4/1/09  

7/25/09  

4/25/2009 8/14/09 9/3/09 9/22/10

4/8/11 

3/8/2011

2/10/11 

12/15/2010

3/16/11 

1/1/2011

5/13/11 

1/15/2011 5/20/11 5/26/11 7/1/11 7/5/11 7/21/11

1/14/08 NA 4/22/11 3/8/11 4/22/11 NA NA NA $500,000.00

KCMO - MT 

agreement NA HDR NA x x

1/2010  

6/19/2009 NA NA NA NA NA NA NA

2/14/11 5/4/11 5/17/11 8/18/11 8/30/11 5/4/11 5/25/11 6/7/11 $36,260.00 NA NA NA NA NA NA NA NA NA NA NA NA NA NA NA 6/15/11 6/24/11 8/8/11 8/8/11

2/14/11 1/1/11 NA NA 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 1/1/11 NA NA 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 3/21/11 3/24/11 4/1/11 4/12/11 3/21/11 8/31/11 9/7/11 $500,000.00

Started 

8/11/11 NA NA NA 7/19/11 7/22/11 7/19/11 7/22/11 8/11/11 8/11/11 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 1/1/11 3/8/11 8/22/11 $350,000.00 NA 1/1/12 5/1/12 6/1/12 7/1/12 7/15/12

2/14/11 3/14/11 3/24/11 4/1/11 4/12/11 3/17/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA 7/19/11 7/29/11 7/19/11 7/29/11 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 3/17/11 3/30/11 4/14/11 3/16/11 8/31/11 9/7/11 $500,000.00 Need NA NA NA 7/19/11 7/26/11 7/19/11 7/26/11 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 3/14/11 4/21/11 8/2/11 3/14/11 8/31/11 9/7/11 $500,000.00 NA NA NA NA 6/15/11 7/8/11 6/15/11 6/21/11 7/7/11 9/12/11 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 2/3/11 3/3/11 6/14/11 7/6/11 3/8/11 4/28/11 5/12/11 $500,000.00 NA NA NA NA 5/18/11 5/31/11 5/18/11 6/5/11 6/16/11 11/1/11 1/1/12 4/1/12 5/1/12

4/8/11 4/8/11 4/26/11 7/7/11 7/18/11 4/12/11 7/12/11 7/21/11 $433,125.00 Need Sidewalk NA NA NA 9/1/11 NA NA NA NA 6/22/11 11/1/11 1/1/12 3/1/12 5/1/12

NA 6/31/2011 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 2/25/11 3/30/11 3/3/11 8/4/11 8/11/11 $500,000.00 Need NA NA NA 6/24/11 7/1/11 NA NA NA NA NA 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 10/14/11 3/8/11 6/2/11 6/6/11 $320,550.00 3/2/11 8/4/11 NA 11/1/11 2/1/12 3/1/12 4/1/12 6/1/12

2/14/11 2/3/11 3/3/11 3/3/11 4/28/11 5/12/11 $228,130.00 NA N/A N/A NA 5/27/11 6/8/11 NA NA NA NA NA 11/1/11 1/1/12 4/1/12  5/1/12

2/14/11 2/7/11 8/9/11 3/2/11 4/20/11 5/5/11 $225,000.00 NA NA RIC NA 8/16/11 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 1/11/11 8/9/11 3/8/11 4/20/11 5/5/11 $425,000.00 NA

BHC 

Rhodes NA 8/8/11 8/16/11 x x x x x 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 1/1/11 3/8/11 Need $483,750.00 3/8/11 NA 5/1/11 11/1/11 1/1/12 3/1/12 5/1/12

2/14/11 2/18/11 5/23/11 7/7/11 7/18/11 3/9/11 4/27/11 5/13/11 $250,021.00 NA NA

Wilson & 

Co NA 4/4/11 5/5/11 4/4/11 5/5/11 6/8/11 8/1/11 11/1/11 1/1/12 3/1/12 5/1/12

Project Status
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BRM Sub-allocated Funds

Project Information

Staff Assigned

State 

Project 

Number TIP Number

Federal Aid 

Project Number Project Sponsor

Federal Bridge 

Number Project Description/Location

Bid 

Opening 

Date

FFY Year 

Programmed/ 

Construction 

Year

FFY 2011

Hardy 4I2023B 690368 MoDOT A1117

Bridge Improvements at Broadway 

Boulevard Over I-670 4/22/2011 2011

FFY 2012

FFY 2013

Madison 628121 BRM-3379(430) Independence

39th Street Bridge Over the Little Blue 

River 8/1/2013 2013

Doyle 519002 BRM-3400(431) Kearney 19th Street Bridge Replacement 8/1/2013 2013

Madison 611041 BRM-3301(470) Kansas City Blue Parkway Bridge Over Small Creek 8/1/2013 2013

FFY 2014

Madison 690302 BRM-3301(471) Kansas City Woodsweather Road Over BNSF RR

Madison 690303 BRM-3301(472) Kansas City Woodsweather Road Over UP RR

Project Information

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 

Clearance 

Approval

Final Env 

Clearance

 Funding 

Agreement 

to LPA

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

LPA

Total Federal 

Funding 

Amount in 

Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ Approval 

& Posted

ESC 

Executed

Obligation Date 

of PE Funds if 

Applicable

Prel Plans 

Submitted 

for Review

Prel Plans 

Comments/

Approval to 

LPA

R/W 

Plans 

Review

R/W Plans 

Comments 

to LPA

R/W 

Plans 

Approval

R/W Notice to 

Proceed/        

A-Date

R/W 

Clearance/ 

Certification 

Letter

Submitted 

for PS&E 

Review

PS&E 

Comments 

to LPA

PS&E to 

MO for Pre-

Bid Review

PS&E 

Approval & 

Request 

for 

Obligation

Authorization to 

Advertise/ 

Obligation of 

Funds

Advertise-

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

NA NA NA

7/21/11 8/18/11

Need  106  

404/401  

floodplain 9/7/11 10/12/11 8/1/12 11/1/12 11/1/12 5/1/13 7/1/13 9/1/13

1/1/12 8/23/11 9/13/11 9/20/11 $560,000.00 6/2/11 9/1/11 11/1/11 1/1/12 5/1/13 7/1/13 9/1/13

1/1/12 5/1/12 11/1/12 11/1/12 5/1/13 7/1/13 9/1/13

1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

1/1/13 5/1/13 11/1/13 11/1/13 5/1/14 7/1/14

Project Status

LPA Project Report.xlsx
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Special Projects Sub-allocated Funds

Project Information

Staff Assigned

State 

Project 

Number

TIP 

Number

Federal Aid 

Project Number Project Sponsor Project Description/Location

Bid 

Opening 

Date

Award 

Date/Contr

act 

Execution 

Date

FFY Year 

Programmed / 

Construction 

Year

SAFETEA-Lu & Previous T-Bills

DP-3400 (408) South Riverfront Express. KC

Upgrade Eastern Jackson County

Construct Chouteau Bridge in Kansas 

City

4I1650

Construct Strother Road/I-470 

Interchange

Develop Bike/Ped Paths for Town of 

Kansas & Riverfront Park in KC

DP-3400 (408) Lewis & Clark Expressway

DP-3400 (408) Lewis & Clark Expressway

DP-3400 (408) Lewis & Clark Expressway

Paseo Street Corridor Improvements, MO  

(STP)

Brush Creek Beautification, Kansas City, 

MO  (TCSP)

Johnson / 

Cremer

Highway N Improvements, Platte County, 

MO  (TCSP)

Brush Creek at Troost Improvements  

(TCSP)

Lewis and Clark Expressway

Cremer 735021

MO089 & STP-

3400 (421)  Belton Y Highway US 71 to Mo 58, Cass County 4/14/2011 5/17/2011 2011

Complete impact study for North Oak 

Highway Corridor redevelopment 

DP-3392 (403) & 

4I1690 

and Liberty Drive to 76th Street, Liberty 

Parkway Project

4Q1941 Kansas City SmartPort ITS for highways

DP-3392 (403) & 

4I1690 

and Liberty Drive to 76th Street, Liberty 

Parkway Project 

Lewis and Clark Expressway, 39th St to 

Hwy 24, Jackson Co 

FFY 2010 & 2011

Helen Madison 611152 STP-3387(406) Kansas City

Emanuel Cleaver II Blvd. Streetscape 

Improv.   Phase I 12/20/2011 1/12/2012 2011

Helen Madison 611152 STP-3387(406) Kansas City

Emanuel Cleaver II Blvd. Streetscape 

Improv.   Phase II 2011

Helen Madison Kansas City Cliff Drive Scenic Byways 1/7/2013 2/30/13 2013

Project Information

Congrats 

Letter Sent

Programming 

Data Form 

Submitted

CE 

Clearance

106 Clear. 

Appr

Final Env 

Clearance

 Funding 

Agreement 

to Agency

Partially 

Executed 

Funding 

Agreement to 

MO

Executed 

Funding 

Agreement to 

Agency

Total Federal 

Funding Amount 

in Agreement

Trailway/ 

Sidewalk 

Agreement 

Executed

RFQ 

Approval & 

Posted

ESC 

Executed

Obligation Date 

of PE Funds if 

Applicable

Prelim 

Plans 

Submitted 

for review

Prel Plans 

Comments/

Approval to 

City

R/W 

Plans 

Review

R/W Plans 

Comments 

to City

R/W 

Plans 

Approval

R/W Notice to 

Proceed/A-

Date

R/W 

Clearance/ 

Certificatio

n ltr

Submitte

d for 

PS&E 

Review

PS&E 

Comments 

to City

PS&E to 

MO for Pre-

Bid 

Review

PS&E 

Approval 

& Request 

for 

Obligation

Authorization 

to 

Advertise/Oblig

ation of funds

Advertise

ment Date

Request for 

Concurrence 

in Award

Bid 

Documents 

to MO for 

Post-Bid 

Review

Concurrence 

in Award

Invoice 

Amount 

Paid to 

Date

2/24/09 5/20/09 6/22/09 404 x

2/16/11 

11/12/2009 11/25/09 $1,958,000 NA NA

CE 

1/28/2011 NA 8/19/09 8/19/09

11/20/200

9 12/17/09 2/19/10 5/3/10 2/8/11 12/2/10 12/28/10 1/20/11 2/16/11 3/11/11 3/17/11 4/28/11 5/2/11 5/16/11

N/A 6/7/10 1/20/11 8/5/11 8/16/11 2/25/11 8/29/11 9/7/11 $2,348,969 N/A N/A

Bowman 

Bowman & 

Novick, 

Inc. N/A 1/19/11 1/24/11 N/A N/A N/A N/A N/A 8/2/11 8/4/11 8/3/11 8/31/11 10/1/11 11/15/11 12/1/11Bowman 

Bowman & 

Novick, 

Inc.

8/18/11 8/29/11 8/30/11 $641,990.00 N/A 11/15/11 1/31/12 2/7/12 3/31/12 9/31/12 11/15/12 2/30/13

Project Status

LPA Project Report.xlsx
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