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Detour Route

Detour Route

Fairgrounds Bridge

Reconstruction - Complete Closure

(complete closure of I-70, one weekend)

Estimated Duration: 50 - 60 Days

STAGE 2
- Construct North Outer Road
- Construct Westbound I-70 on-ramp from Fairgrounds Road
- Construct Eastbound I-70 off-ramp to Fairgrounds Road
- Construct Eastbound I-70 braided bridge off-ramp
- Construct Temporary slip ramp Westbound I-70
- Construct Roundabout at Fairgrounds Road and Veterans Memorial Parkway
- Replace Fairgrounds Road bridge over I-70
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Westbound I-70 On Ramp from

5th Street will be closed

Westbound I-70 Off Ramp to

Southbound 5th will be closed

Estimated Duration: 15 - 25 Days

STAGE 3
- Construct Westbound I-70 off-ramp to Fairgrounds Road
- Northwest quadrant of I-70 and 5th Street DDI

(overnight closure of 5th Street)
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Detour Route

Detour Route

Westbound I-70 Off Ramp to Southbound

5th St will be closed

Eastbound I-70 Off Ramp to 5th St will

be closed

Estimated Duration: 60 - 70 Days

Southbound 5th St On Ramp to I-70

Eastbound will be closed

STAGES 6, 7, 8
- Construct Eastbound I-70 off-ramp to 5th Street
- Construct Southwest quadrant of I-70 and 5th Street DDI
- Construct Fairgrounds Road on-ramp to EB I-70
- Construct 5th Street DDI
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New I-70 Ramps to Fairgrounds Rd
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Detour Route

Westbound I-70 On Ramp from

5th Street will be closed

Westbound I-70 Off Ramp to

Southbound 5th will be closed

Estimated Duration: 40 - 50 Days

STAGES 4, 5
- Construct Northeast quadrant of I-70 and 5th Street DDI
- Construct Southeast quadrant of I-70 and 5th Street DDI
- Construct Westbound I-70 off-ramp to 5th Street
- Construct 5th Street on-ramp to Eastbound I-70
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Detour Route

Conversion of I-70 & 5th St to a Diverging

Diamond Interchange

Veterans Memorial Pkwy will be converted

to ONE WAY

Estimated Duration: 20 - 30 Days

n.t.s.

FINAL

I-70 Fifth Street Interchange Improvements

Construction Staging
and Detour Routes


