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What is the problem?



Original Solution
MRB Approved ROD, 2001 



With MRB & PSB

2015 PM 
Congestion

Existing             With MRB



Regional Concern



Regional Solution Phase 1 
Interchange Improvements, July 2011



Regional Solution Phase 2
MLK Connector

Existing 
Ramp B

Potential MLK/IL-3 
Connector

55 3

3

N

~0.9mi

~1.0mi
64

70

70

64

55

 Reduces travel time in p.m. peak 



 Modify substructure 

 Slide EB Bridge South 9 ft

• Adds 5th EB Lane

 Add Crossframes

 Infill Orthotropic Decking

Two existing two-girder systems 
(looking east from west bank)

Regional Solution Phase 3 
Widen PSB (Slide)



1. Roadway

2. MO Ramps

3. PSB Widening

Design Components



MoDOT to Design Roadway
• Alignment

• Profile

• X-sections

• Typical Sections

• Roadway Special Provisions

• Drainage

• R/W Plans



Design Contract 1 
MO Ramps

• WB Direction Ramp Structures

• PSB to Memorial, I-44, & I-55

• EB Direction Ramp Structures

• I-55 to PSB

• 6th Street Structure Widening to PSB

• Geotech, Surveying, Retaining walls,

Signing & Utilities



Design Project 1



Design Contract 2 
PSB Slide & Maintenance

• Widening of PSB (slide)

• Widening of Structure, PSB to Rte. 3

• Maintenance Items

• Overlay

• Painting

• Curb Repair & Miscellaneous Rehab



Design Project 2



Construction Issues

• Coordination with CAR 2015

• Rehabilitation Funding

• Rail Road R/W on IL Approach

• Coordination with MLK Closure



Game Plan

• Complete all design by Oct. 18, 2013

• Award to coincide with MRB Opening

• Possible Split in 2 Construction Projects

• 1) WB Ramps (Complete by 10-2015)

• 2) EB Ramp, PSB & Approach Widen 
(adjust construction with RR R/W 
clearance and MLK rehab closure)



IMPORTANT ISSUES

• FUNDING

• TRAFFIC IMPACTS

• DIVERSE WORKFORCE



Questions about PSB ?


