

Pricing Period September 5 - September 25, 2011

SW DISTRICT			Anticipated Start Date	Nearest town	County	Route	Length	Location	Days @ Location	Oil Estimate
Vendor	County	CRS-2P Pricing	9/1/11	Wheatland	Hickory	RB	3.8	83 south of Wheatland	1	16675
	BATES		9/2/11	Amoret	Bates	Rt Y	6.2	Rt J	1	27827
	DADE		8/29/11	Quincy	Hickory	83	9.1	Benton Co. to 54	2	46980
	POLK		8/31/11	Ash Grove	Greene	V	8.06	Rt. 123 to 160	2	37828
	CEDAR		9/5/11	Walnut Grove	Greene	123	8.4	Rt. BB to 160	2	43366
	ST. CLAIR		9/7/11	Halltown	Greene	PP	12.8	I-44 to 174	1	63078
	JASPER		9/12/11	Fair Gove	Greene	KK	5.1	Rt. H to 65	1	23936
	NEWTON		9/13/11	Springfield	Greene	I-44 Outer Road	0.83	Rt. H to End	1	5453
	BARRY		9/14/11	Springfield	Greene	I-44 Outer Road	4.2	FR 104 to Rt. 125	1	21683
	MCDONALD		9/15/11	Springfield	Greene	YY	4.87	US 65 to MO 125	1	25142
	BARTON			Republic	Greene/Lawrence	TT	4	Rt. O to Rt. N	1	18773
	VERNON			Republic	Christian	MM	1.5	Rt. 14 to end	1	7040
	LAWRENCE									
	HICKORY									
	GREENE									
	CHRISTIAN									
	STONE									
	HENRY									
	TANEY									
	DALLAS									
	WEBSTER									
	BENTON									

* Additional locations have been provided to address the possibility of advanced progress or any weather/equipment related delays in the chip seal program. The sequence of routes may be adjusted to accommodate any such occurrences.

SUPPLIERS SIGNATURE: _____

Pricing Period Sept 5 - Sept 25, 2011

BID BY COUNTY

SW DISTRICT			Anticipated Start Date	Nearest town	County	Route	Length	Location	Days @ Location	Oil Estimate
VENDOR	COUNTY	CQS- 1F60/40								
	DADE		9/5/11	Dadeville	Dade/ Cedar	245	16.9	Hwy 160 to Hwy 32	2	20820
	CEDAR			Dadeville	Dade	215	3.3	Hwy 245 to Polk Co. line	1	3872
	POLK			Stockton	Polk	M	3.71	Rt N to Cedar Co.	1	4352
	ST CLAIR			Stockton	Cedar	M	9.4	Polk Co. to Hwy 32	1	11029
	HICKORY			Osceola	St. Clair	T	9.9	Hickory Co to Rt 13	1	11616
	BATES			Osceola	Hickory	T	1.5	Cedar Co. to Hwy 54	1	1760
	JASPER			Osceola	St. Clair	TT	10.6	Hickory Co to Rt 13	1	12437
	LAWRENCE			Bolivar	Polk	PP	8.4	83 north of bolivar	1	9856
	NEWTON			Wheatland	Hickory	RB	3.8	83 south of Wheatland		4459
	BARTON		9/23/11	Amoret	Bates	Rt Y	6.2	Rt J	1	7951
	BARRY									
	VERNON									
	MCDONALD									

* Additional locations have been provided to address the possibility of advanced progress or any weather/equipment related delays in the chip seal program. The sequence of routes may be adjusted to accommodate any such occurrences.

SUPPLIERS SIGNATURE: _____