Pricing Period April 11- April 24, 2011

| DISTRICT 09 | | | | | | | | |
|-------------|------------|----------------|--|--|--|--|--|--|
| Vendor | | CRS-2P Pricing | | | | | | |
| | CARTER | | | | | | | |
| | CRAWFORD | | | | | | | |
| | DENT | | | | | | | |
| | HOWELL | | | | | | | |
| | IRON | | | | | | | |
| | OREGON | | | | | | | |
| | PHELPS | | | | | | | |
| | PULASKI | | | | | | | |
| | REYNOLDS | | | | | | | |
| | RIPLEY | | | | | | | |
| | SHANNON | | | | | | | |
| | TEXAS | | | | | | | |
| | WASHINGTON | | | | | | | |

| Anticipated Start Date | Region | County | Route | Length | Location | Days @ Location | Oil Estimate |
|------------------------|----------------|--------|-------|--------|-----------------|-----------------|--------------|
| | | | | | | | |
| 4/18 | Doniphan | Ripley | 160 | 17.60 | Rt J to Rt 21 | 5 | 68,112 |
| 4/26 | Alton | Oregon | AA | 9.20 | Rt 19 to CR 140 | 3 | 35,604 |
| 5/2 | Willow Springs | Howell | N | 7.30 | Rt 63 to Rt 17 | 4 | 28,251 |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |

^{*} Additional locations have been provided to address the possibility of advanced progress or any weather/equipment related delays in the chip seal program. The sequence of routes may be adjusted to accommodate any such occurrences.

SUPPLIERS SIGNATURE: _____