

How will this be built?

Option	Time	Road Closures	Pros	Cons	Cost
<p>OPTION A</p> <p>Close Intersection to Thru Traffic, (N Bus. 54 and W 2nd Street open for most of construction)</p>	5 months	<p>1) E 2nd Street and S Bus. 54: 5 months</p> <p>2) W 2nd Street and N Bus. 54: Final month only</p>	<ul style="list-style-type: none"> • One construction season (2010) • Lower cost • Safer • Shorter duration for construction in creek 	<ul style="list-style-type: none"> • Entire intersection closed for a longer period of time 	Approx \$1.7M
<p>OPTION B</p> <p>Phased Construction, (Business 54 open)</p>	11 months	<p>1) E 2nd Street: 4 months</p> <p>2) Whole Intersection: 1 week</p> <p>3) W 2nd Street: 6 months</p> <p>4) Whole Intersection: 1 week</p>	<ul style="list-style-type: none"> • Business 54 would remain open for most of the project 	<ul style="list-style-type: none"> • Two construction seasons (2010 & 2011) • Higher cost • Less safe • Entire intersection still closed at times • 2nd Street still closed for extended durations 	Approx \$2.0M