


CHAPTER I  
GENERAL INFORMATION

TIME



<Project Initialization	
<Annual Review	OUTSIDE 5 YEAR PROGRAM
<Annual Review	
<Conceptual Plan/Location Completed	
<Annual Review	
<Change in Cost and Scope of Project	
<Preliminary Plan Completed	
<Annual Review	5 YEAR PROGRAM
<Right of Way Plan Completed	
<Contract Plans Completed *	
<Final District Project Estimate *	
<Award *	

\* No PATS Forms accepted by OTPM at these stages

**CURRENT YEAR**  
**If the project is to be awarded during the current year, the programmed amount will not be allowed to be revised.**

This is a generalization of a typical project. PATS forms should be reviewed and turned in at each stage of development and at least once per year. The use of ranges is not permitted. One firm estimate, which can be updated as needed by the district, is required for projects in the 5 year program. Updates using only one estimate (with no ranges) are also acceptable for project beyond the 5 year program.

When to Turn in PATS Forms

Figure 1-02.2