

2002 - 2006
Highway and Bridge Construction Schedule
RSMo 21.795.2.(3)

East- West Gateway Coordinating Council

(Note: The projects listed in District 6 are the MoDOT projects that are part of the East-West Gateway Coordinating Council Transportation Improvement Program.)

Program Assumptions

In order for projects listed in this book to proceed as scheduled herein, all of the following conditions must be met:

- ◆ Obtaining state and federal funding at expected levels
- ◆ Meeting environmental requirements
- ◆ Resolving legal matters on a timely basis, especially right-of-way acquisitions and utility relocations
- ◆ Receiving metropolitan planning organization concurrence on projects in Columbia, Joplin, Kansas City, St. Joseph, St. Louis and Springfield
- ◆ Three percent inflation compounded annually applied to program years 2, 3, 4, and 5
- ◆ Three percent Construction Contingency applied to Construction
- ◆ Projects identified as Bond Year 2003 are recommended projects and have not been approved by the legislature.
These projects might be deleted and different projects added based on unforeseen factors related to right-of-way acquisition, environmental considerations, economic development and other issues.