

Route 141 and I-44 Design Build Project Industry Meeting

July 7, 2015




Agenda

- 1) Welcome – Greg Horn, District Engineer
 - a) Design Build goals
 - b) Confidentiality
 - c) Introduce project team

- 2) Project Overview – Dave Simmons, Project Director
 - a) Project goals
 - b) Project budget and funding history
 - c) Project description
 - d) Risk allocation
 - e) Schedule
 - f) Workforce diversity

- 3) Questions



Route 141 and I-44 Design Build Project Industry Meeting

July 7, 2015



Project Goals

- Deliver the project within the program budget of \$25 million.
- Maximize mobility on Route 141 and improve efficiency at the I-44 interchange and Vance Road intersection.
- Deliver the project in a manner which demonstrates the importance of safety.
- Provide a quality project resulting in a long-lasting transportation facility that minimizes future maintenance.
- Deliver the project using a diverse workforce.
- Complete the project by July 15, 2018.

Procurement Schedule

Issue Request for Qualifications (RFQ)	July 7, 2015
Deadline for submitting RFQ questions	July 23, 2015
Final responses to questions posted and final RFQ addendum issued	July 28, 2015
Statements of Qualifications due	August 3, 2015
Shortlisted submitters notified by MoDOT	August 10, 2015
Issue Request for Proposals (RFP) to shortlisted teams	September 2, 2015
Final Proposal and Price Allocation due	November 25, 2015
Selection of Apparent Best Value Proposer	January 2016