

WELCOME

*Welcome to the Route 364 Page Ave
Phase 3 Open House Meeting.*

The goal of tonight's meeting is to show the selected contractor's design for the new road and the construction schedule to build a four-lane divided highway from Mid Rivers Mall Drive/Rte 94 to Interstate 64

PROJECT GOALS

- Deliver the Design-Build project within the programmed budget of \$118.2 million
- Maximize improvements in the corridor to connect Route 364 from Mid Rivers Mall Drive to I-64
- Provide a design that allows for compatibility with future expansion
- Minimize and mitigate construction impacts and maximize work zone safety through construction staging and communication efforts
- Provide a quality product that produces a long lasting transportation facility
- Complete the project no later than December 1, 2014

HOW TO STAY INFORMED?

- Review designs online
- Be aware of construction lane closures
- Sign up for email updates

www.modot.org/Route364


Find us on Facebook at MoDOT-St. Louis

Follow us on Twitter at MoDOT_StLouis #364


BASIC PROJECT INFORMATION

- 4 lane limited access highway from I-64 to Mid Rivers Mall Drive/Route 94
- 60mph speed limit
- Allows for future expansion of Route 364
- Allows for future semi-directional ramp at I-64
- Project designed to minimize impacts to traffic


Route 364 Typical Section – Proposed 4-Lane Section



Bryan Road Typical Section



Route K Typical Section



CONSTRUCTION SCHEDULE


2013

- Begin Construction in Spring
- Corridor clearing activities from Spring through Fall
- Grading activities Spring through Winter
- Close cross streets between Route K and Bryan Road in Summer
- Off-Peak lane closures planned at Bryan Road from Spring through Summer
- Close Gutermuth Road in Spring and detour to old Gutermuth Road for 90 days maximum
- Open Gutermuth Road to traffic on August 30
- Open Relocated Bryan Road to traffic on November 1
- Open Relocated Route N to traffic from Stump Road to Bryan Road on November 1

2014

- Complete grading activities
- Pave mainline Route 364 and Ramps
- Complete bridges
- Off-Peak lane closures planned at I-64, Henke, Hanley, Route K, and Motherhead intermittently through the year
- Close East Bound Route 94 for 30 days maximum and detour through Mid Rivers Mall Drive to Route 364
- Open Route 364 from I-64 to Bryan Road to traffic on August 29
- Open Route 364 from Bryan Road to Route K to traffic on October 3
- Open Route 364 from Route K to Route 94 to traffic on October 31
- Complete project on December 1


COMPLETION SCHEDULE



I-64 INTERCHANGE




Bridge over I-64 Typical Section




LEGEND

- Proposed Roadway
- Proposed Bridge
- Existing Roadway
- Existing Bridge
- ✕ Removed Roadway

HENKE ROAD INTERCHANGE



BRYAN ROAD INTERCHANGE



ROUTE K INTERCHANGE



GUTERMUTH RD.

MOTHERHEAD RD.



ROUTE 94 AND MID RIVERS MALL DRIVE INTERCHANGE

