

MIAMI BRIDGE WEEKLY NEWSLETTER

298 Days are
Remaining on the
Bridge Closure

FALSEWORK TOWER CONSTRUCTION

QUICK NOTES:

- Change Order No. 6 sent to OCCI

Falsework
Construction
at Span 7



MoDOT—Marshall Project Office

632 N. Miami Ave.
P.O. Box 172
Marshall, MO 65340

Phone: 660.886.2115
Fax: 660.886.7421
Email: james.gillespie@modot.mo.gov

"Our mission is to provide a world-class transportation experience that delights our customers and promotes a prosperous Missouri."

Construction of the falsework towers has actually been underway since the beginning of the project. Two towers will be constructed at Span 7.

OCCI also continues demolition and modifications to the existing bents/piers for the new caps. OCCI was unable to pour any concrete this week due to the frigid weather.

OCCI anticipates their first set of steel girders to arrive on the jobsite as early as next week.